



BOARD OF COUNTY COMMISSIONERS

Public Works Department
2725 Judge Fran Jamieson Way
Building A, Room 201
Viera, Florida 32940

Inter-Office Memo

TO: Commissioner Kristine Zonka, Chair
THRU: Frank Abbate, County Manager *FBA*
THRU: John P. Denninghoff, Assistant County Manager *JPD*
THRU: Marc Bernath, Public Works Director *Jackson, Susan*
FROM: Leo Da Silva, Facilities Building & Operations Manager *DaSilva, Leonardo*
RE: Transit Services Generator (Cocoa)
Contract Between Brevard County and Canaveral Construction
DATE: April 12, 2022

Digitally signed by Jackson, Susan
Date: 2022.04.12 10:09:52 -04'00'

Digitally signed by DaSilva, Leonardo
Date: 2022.04.12 09:49:35 -04'00'

The Board of County Commissioners approved the replacement of a generator at the SCAT Cocoa location, 401 S. Varr Avenue, as part of the Transit Services Departments Fiscal Year 2021-2022 Capital Improvements Program (attached). Scope of Work includes purchase and installation of a new generator to replace the existing generator that has reached its useful life.

Bids were solicited under Facilities multi-contractor RFQ-6-21-13 for Transit Services Construction projects. The contract with Canaveral Construction, in the amount of \$120,200.00, has been reviewed and approved by the County Attorney's Office and Risk Management per Administrative Order AO-29.

Please find one original contract for execution and forward.

Clerk to the Board: Facilities requests one fully-executed contracts be returned to our office.

Feel free to contact our office if you have any questions.

Encl: AO-29 Contract Review and Approval Forms
Transit Services approved Capital Improvement Program
Contract with Canaveral Construction

**BREVARD COUNTY
BOARD OF COUNTY COMMISSIONERS**

CONTRACT REVIEW AND APPROVAL FORM

SECTION I - GENERAL INFORMATION

1. Contractor: Canaveral Construction		2. Amount: \$120,200.00
3. Fund/Account #:	4. Department Name: Public Works/Facilities	
5. Contract Description: SCAT (Cocoa) Generator		
6. Contract Monitor: Mary Bowers	8. Contract Type: CONSTRUCTION	
7. Dept/Office Director: Marc Bernath		
9. Type of Procurement: Invitation to Bid (ITB)		

SECTION II - REVIEW AND APPROVAL TO ADVERTISE

APPROVAL

COUNTY OFFICE	YES	NO	SIGNATURE
User Agency	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
Purchasing	<input type="checkbox"/>	<input type="checkbox"/>	
Risk Management	<input type="checkbox"/>	<input type="checkbox"/>	
County Attorney	<input type="checkbox"/>	<input type="checkbox"/>	

SECTION III - REVIEW AND APPROVAL TO EXECUTE

APPROVAL

COUNTY OFFICE	YES	NO	SIGNATURE
User Agency	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Bowers, Mary <small>Digitally signed by Bowers, Mary Date: 2022.03.17 12:37:59 -04'00'</small>
Purchasing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Wall, Katherine <small>Digitally signed by Wall, Katherine Date: 2022.04.11 16:25:49 -04'00'</small>
Risk Management	<input type="checkbox"/>	<input type="checkbox"/>	
County Attorney	<input type="checkbox"/>	<input type="checkbox"/>	

SECTION IV - CONTRACTS MANAGEMENT DATABASE CHECKLIST

CM DATABASE REQUIRED FIELDS	Complete ✓
Department Information	<input type="checkbox"/>
Department	<input type="checkbox"/>
Program	<input type="checkbox"/>
Contact Name	<input type="checkbox"/>
Cost Center, Fund, and G/L Account	<input type="checkbox"/>
Vendor Information (SAP Vendor #)	<input type="checkbox"/>
Contract Status, Title, Type, and Amount	<input type="checkbox"/>
Storage Location (SAP)	<input type="checkbox"/>
Contract Approval Date, Effective Date, and Expiration Date	<input type="checkbox"/>
Contract Absolute End Date (No Additional Renewals/Extensions)	<input type="checkbox"/>
Material Group	<input type="checkbox"/>
Contract Documents Uploaded in CM database (Contract Form with County Attorney/ Risk Management/ Purchasing Approval; Signed/Executed Contract)	<input type="checkbox"/>
"Right To Audit" Clause Included in Contract	<input type="checkbox"/>
Monitored items: Uploaded to database (Insurance, Bonds, etc.)	<input type="checkbox"/>

**BREVARD COUNTY
BOARD OF COUNTY COMMISSIONERS**

CONTRACT REVIEW AND APPROVAL FORM

SECTION I - GENERAL INFORMATION

1. Contractor: Canaveral Construction		2. Amount: \$120,200.00
3. Fund/Account #:	4. Department Name: Public Works/Facilities	
5. Contract Description: SCAT (Cocoa) Generator		
6. Contract Monitor: Mary Bowers	8. Contract Type: CONSTRUCTION	
7. Dept/Office Director: Marc Bernath		
9. Type of Procurement: Invitation to Bid (ITB)		

SECTION II - REVIEW AND APPROVAL TO ADVERTISE

APPROVAL

COUNTY OFFICE	YES	NO	SIGNATURE
User Agency	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
Purchasing	<input type="checkbox"/>	<input type="checkbox"/>	
Risk Management	<input type="checkbox"/>	<input type="checkbox"/>	
County Attorney	<input type="checkbox"/>	<input type="checkbox"/>	

SECTION III - REVIEW AND APPROVAL TO EXECUTE

APPROVAL

COUNTY OFFICE	YES	NO	SIGNATURE
User Agency	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Bowers, Mary <small>Digitally signed by Bowers, Mary Date: 2022.03.17 12:37:53 -04'00'</small>
Purchasing	<input type="checkbox"/>	<input type="checkbox"/>	
Risk Management	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Wilson, Shannon <small>Digitally signed by Wilson, Shannon Date: 2022.03.29 12:11:31 -04'00'</small>
County Attorney	<input type="checkbox"/>	<input type="checkbox"/>	signed on Contract, Page 6

SECTION IV - CONTRACTS MANAGEMENT DATABASE CHECKLIST

CM DATABASE REQUIRED FIELDS	Complete ✓
Department Information	<input checked="" type="checkbox"/>
Department	<input type="checkbox"/>
Program	<input type="checkbox"/>
Contact Name	<input type="checkbox"/>
Cost Center, Fund, and G/L Account	<input type="checkbox"/>
Vendor Information (SAP Vendor #)	<input type="checkbox"/>
Contract Status, Title, Type, and Amount	<input type="checkbox"/>
Storage Location (SAP)	<input type="checkbox"/>
Contract Approval Date, Effective Date, and Expiration Date	<input type="checkbox"/>
Contract Absolute End Date (No Additional Renewals/Extensions)	<input type="checkbox"/>
Material Group	<input type="checkbox"/>
Contract Documents Uploaded in CM database (Contract Form with County Attorney/ Risk Management/ Purchasing Approval; Signed/Executed Contract)	<input type="checkbox"/>
"Right To Audit" Clause Included in Contract	<input type="checkbox"/>
Monitored items: Uploaded to database (Insurance, Bonds, etc.)	<input type="checkbox"/>

ANNUAL CAPITAL IMPROVEMENT PLAN FOR FY 2021-2022 TO FY 2025-2026

Transit Services Department

Transit Services Department

Program Name: TRANSIT CAPITAL

Project Name: Cocoa Terminal - Generator

Project Total: \$150,000

Project Timeline: October 1, 2021 through September 30, 2022

Funded Program: 6351420

District(s): 2

Project Description, Milestones and Service Impact

New generator at Cocoa Terminal is needed to replace existing generator that has reached its useful life.

Revenue or Expense Category	All Prior Fiscal Years	Fiscal Year 2021	Fiscal Year 2022	Fiscal Year 2023	Fiscal Year 2024	Fiscal Year 2025	Fiscal Year 2026 & Future	Total Revenue
Charges For Services Revenue	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
General Revenue	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Grant Revenue	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 150,000
Other Finance Sources Revenue	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Other Transfers Revenue	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total Revenue	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 150,000
Land Expense	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Planning/Design Expense	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Construction Expense	\$ -	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ 150,000
Other Expense	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total Expense	\$ -	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ 150,000



Purchasing Services
2725 Judge Fran Jamieson Way
Building C, Room 303
Viera, Florida 32940

NOTICE OF AWARD
DATE: March 15, 2022
B-4-22-52/Space Coast Area Transit Cocoa Generator Replacement

PROCUREMENT ANALYST: Isidro Rivera Alicea

<u>VENDOR</u>	<u>VENDOR CITY AND STATE</u>	<u>MEETS MINIMUM REQUIREMENTS</u>	<u>ITEMS AWARDED</u>	<u>AWARD AMOUNT</u>
Canaveral Construction Company	Mims, FL	YES	ALL	\$120,200.00
Heard Construction, Inc.	Merritt Island, FL	YES	NONE	\$128,700.00
Ovation Construction Company	Oviedo, FL	Statement of No Bid		

- ☐ BOARD AWARD--AGENDA ATTACHED
- ☒ APPROVED AWARD (NON-BOARD AGENDA):
(Per Sections III.E. & III.I. & J., BCC-25, PROCUREMENT)


Katherine Wall, Central Services Director

- ☒ Award to overall lowest, responsive bidder, minimum three responses received.
- ☐ Award to other than low, with low bid being non-responsive.
REASON FOR NON-RESPONSIVENESS:
- ☐ Award to low bid, less than three responses received.

AWARDED BY A COMMITTEE CONSISTING OF: Michael McGrew, Construction Coordinator; Isidro Rivera Alicea, Procurement Analyst; Summer L. Wyllie-Vitt, Procurement Supervisor.

FOR PURCHASING USE ONLY:

☒ ONE-TIME PURCHASE

☐ ANNUAL BID:


EFFECTIVE DATE: _____ ENDING DATE: _____

RENEWAL OPTION ☐ One year ☐ Other (fill in) _____

- ☐ Prompt Payment Discount Offered ☐ Yes _____ (Terms) ☒ NO
- ☐ Performance and payment bonds received with construction contract documents.
- ☐ Release Cashier's or Certified Check Received for Bid Deposit on Bids

SPECIAL INSTRUCTIONS TO AWARDED VENDOR:

- ☐ Please provide certificate of insurance.
- ☒ Please provide performance and payment bonds as required.
- ☐ OTHER:

 SW

MULTI-CONTRACTOR AWARD CONTRACT

Under RFQ-6-21-13

for

General Contractors for Brevard County Transit Services Construction Projects

THIS CONTRACT, made this 25 day of March 2022 is by and between the BREVARD COUNTY, Florida, a political subdivision of the State of Florida (herein referred to as the "County" or "Owner"), whose mailing address is 2725 Judge Fran Jamieson Way, Building A, Second Floor, Viera, Florida 32940, and CANAVERAL CONSTRUCTION COMPANY, (herein referred to as the "Contractor"), a business registered to do business in the State of Florida whose mailing address is 3475 US Highway 1, Mims, Florida 32754. All correspondence, submittals and notices relating to or required under this Contract shall be sent, in writing, to the Contractor's address above; unless either party is notified, in writing, of a change in address, and to Facilities Construction, Brevard County, 2725 Judge Fran Jamieson Way, Building A, Second Floor, Viera, Florida 32940.

WITNESSETH:

WHEREAS, it is the intent of the County to obtain the services of the Contractor in connection with the construction of Bid #B-4-22-52 Space Coast Area Transit (Cocoa) Generator Replacement, hereinafter referred to as the "Project" or the "Work", and has issued a solicitation for bids to perform the work; and

WHEREAS, the Contractor has been selected as the lowest responsible and responsive bidder; and

WHEREAS, the Contractor desires to perform such construction on the project in accordance with the terms and conditions of this Contract.

NOW, THEREFORE, in consideration of the promises made herein and other good and valuable consideration, the sufficiency of which is hereby acknowledged, the following terms and conditions are hereby mutually agreed to, by and between the County and the Contractor:

Article 1
DEFINITIONS

- 1.1 All terms in this Contract which are defined in the Advertisement for Bids, Information to Bidders and the General Conditions shall have the meanings designated herein.
- 1.2 The Contract Documents are as defined in the General Conditions and set forth herein. Such documents form the Contract, and all are as fully a part hereof as if attached to this Contract or repeated therein. The General Conditions are those General Conditions attached hereto as Attachment 1 and incorporated by reference.
- 1.3 Unless stated otherwise by the County, in the case of any conflict between the Contract Documents, the order of precedence shall be as follows (as applicable): (1) Change Orders; (2) Addenda (with those of later date having precedence over those of earlier

date); (3) this Contract (Owner-Contractor Contract); (4) the General Conditions; (5) Supplementary Conditions; (6) other conditions; (7) Drawings; (8) Technical Specifications; (9) permit(s); (10) Bid Documents; (11) Contractor's Bid Response; and (12) any other associated documents.

Article 2

STATEMENT OF THE WORK

- 2.1 The Contractor shall provide and pay for all materials, tools, equipment, labor and professional and non-professional services, and shall perform all other acts and supply all other things necessary, to fully and properly perform and complete the Work, as required by the Contract Documents, and in Attachment 2, Scope of Work, attached hereto and incorporated by reference.
- 2.2 The Contractor shall further provide and pay for all related facilities described in any of the Contract Documents, including all work expressly specified therein and such additional work as may be reasonably inferred therefrom, saving and excepting only such items of work as are specifically stated in the Contract Documents not to be the obligation of the Contractor. The totality of the obligations imposed upon the Contractor by this Article and by all other provisions of the Contract Documents, as well as the structures to be built and the labor to be performed, is herein referred to as the "Work".

Article 3

DESIGN CONSULTANT

- 3.1 The Design Consultant (as defined in the General Conditions) shall be **TLC Engineering Solutions** whose mailing address is **7370 Cabot Court, Suite 103, Melbourne, FL 32940**, provided, however, that the County may, without liability to the Contractor, unilaterally amend this Article from time to time by designating a different person or organization to act as its Design Consultant and so advising the Contractor in writing, at which time the person or organization so designated shall be the Design Consultant for purposes of this Contract.

The Contractor shall be responsible for all aspects of the project including professional engineer and engineered drawings.

Article 4

TIME OF COMMENCEMENT AND COMPLETION

- 4.1 The Contractor shall commence the Work promptly upon the date established in the Notice to Proceed. If there is no Notice to Proceed, the date of commencement of the Work shall be the date of this Contract or such other date as may be established herein.
- 4.2 **Time is of the essence.** The Contractor shall achieve Completion, as defined in the General Conditions, within the date of Notice to Proceed or the date otherwise established for the commencement of Work. This time period shall be designated the Contract Time.
- 4.3 The Contractor shall also complete the following activities of Work within the interim Milestone dates indicated, as applicable:

Activity

Substantial Completion **one hundred twelve (112) calendar days** from Notice to Proceed. ***(includes two weeks for Permitting)***.

Final Completion (All required closeout documents) thirty (30) calendar days from contracted Substantial Completion

- 4.4 Should the Contractor fail to substantially complete the Work on or before the date stipulated as a Milestone date in Article 4.3 above, or for Substantial Completion (or such later date as may result from an extension of time granted by the County), the Contractor shall (upon staff's recommendation to and approval by the Board of County Commissioners) pay the County as liquidated damages the sum of Five Hundred Dollars for each consecutive calendar day that terms of the contract remain unfulfilled beyond the date allowed by the Contract, which sum is agreed upon as a reasonable and proper measure of damages which the County will sustain per day by failure of the Contractor to complete within time as stipulated; it being recognized by the County and the Contractor that the injury to the Owner which could result from a failure of the Contractor to complete on schedule is uncertain and cannot be computed exactly, but that is fair and reasonable. In no way shall cost for liquidated damages be construed as a penalty on the Contractor. The County may deduct any Liquidated Damages incurred under this paragraph from pending Payment Applications.

- 4.5 For each consecutive calendar day that the Work remains incomplete after the date established for Final Completion, the County shall (upon staff's recommendation to and approval by the Board of County Commissioners) retain from the compensation otherwise to be paid to the Contractor the sum of Five Hundred Dollars, which sum is agreed upon as a reasonable and proper measure of damages which the County will sustain per day by failure of the Contractor to complete the work within the time as stipulated; it being recognized by the County and the Contractor that such amount is fair and reasonable. This amount is the minimum measure of damages the County will sustain as a failure of the Contractor to complete all remedial work, correct deficient work, clean up the project and other miscellaneous tasks as required to complete all work specified. This amount is in addition to the liquidated damages prescribed above and represents compensation for additional costs the County could incur or suffer caused by on-going construction while occupying the Project. Such costs could include, but are not limited to, additional inspections, additional security and safety measures, temporary facilities or structures, reduced employee efficiency, additional operating costs, employee overtime, split shift, insurance, etc.

- 4.6 The amount of liquidated damages set forth in Articles 4.4 and 4.5 hereinabove shall be assessed cumulatively. The items of cost included in the assessment of liquidated damages are as defined in the General Conditions.

Article 5 **CONTRACT SUM**

- 5.1 Provided that the Contractor shall strictly and completely perform all of its obligations under the Contract Documents, and subject only to additions and deductions by Modification or as otherwise provided in the Contract Documents, the County shall pay to the Contractor, in current funds and at the time and in the installments hereinafter specified, the sum of One Hundred Twenty Thousand, Two Hundred Dollars (\$120,200.00) herein referred to as the "Contract Sum".

Article 6 **PROGRESS PAYMENTS**

- 6.1 The Contractor hereby agrees that on or about the last day of every month during the performance of the Work the Contractor will deliver to the DESIGN CONSULTANT an Application for Payment of the work for the preceding thirty days in accordance with the

provisions of Article 9 of the General Conditions. This date may be changed upon mutual agreement, stated in writing, between the County and Contractor. Payment under this Contract shall be made as provided in the General Conditions and in accordance with Florida Statutes.

Article 7
OTHER REQUIREMENTS

- 7.1 The Contractor shall submit certified copies of the recorded Performance Bond and Payment Bond, as well as Certifications of Insurance as required by the Contract Documents *prior to commencing work on the jobsite.*
- 7.2 The County shall furnish to the Contractor, at the Contractor's request, any leftover/returned set(s) of drawings and specifications, at no extra cost, for use in the Construction of the Work. Additional sets of drawings or specifications shall be obtained by the Contractor at the Contractor's own expense.
- 7.3 The Contractor shall perform at least ten percent of the total Work with forces that are in the direct employment of the Contractor's organization.
- 7.4 **Employment Eligibility Verification (E-Verify):**
The Contractor shall comply with Section 448.095, Florida Statutes, and:
- 7.4.1 shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the Contractor during the term of the Contract; and
- 7.4.2 shall expressly require any subcontractors performing work or providing services pursuant to this Contract to likewise utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all employees hired by the subcontractor during the Contract term; and
- 7.4.3 shall obtain an affidavit stating that any subcontractor(s) it enters into a contract with, does not employ, contract with, or subcontract with an unauthorized alien; and
- 7.4.4 agrees to maintain records of its participation and compliance with the provisions of the E-Verify program, including participation by its subcontractors as provided above, and to make such records are made available to the County consistent with the terms of the Contractor's enrollment in the program. This includes maintaining a copy of proof of the Contractor's and subcontractors' enrollment in the E-Verify Program.
Compliance with the terms of this section is made an express condition of this Contract and the County may treat a failure to comply as a material breach.
- Nothing in this section may be construed to allow intentional discrimination of any class protected by law.
- 7.5 **Independent Contractor.** The Contractor, or any of its agents, employees, or subcontractors, are independent contractors and not employees or agents of the

County. Nothing in this Contract shall be interpreted to establish any relationship other than that of independent contractors during and after the term of this Contract. The Contractor is solely responsible for compliance with all applicable Federal, State, and local laws, rules, regulations in implementing this Contract.

7.6 Payment and Ownership.

7.6.1 Payment. The County agrees to compensate the Contractor in accordance with the specific Task Order. The Contractor shall submit a signed invoice certifying that all work and/or materials have been completed in accordance with the Task Order within seven (7) working days after County acceptance of the services. The County shall remit payment for all undisputed invoices in accordance with the Local Government Prompt Payment Act, Section 218.70, Florida Statutes, et seq.

7.6.2 Ownership. It is understood and agreed that all products provided under this Contract shall become the property of the County upon acceptance by the County.

7.7 Compliance with Laws. The Contractor, its employees, agents, subcontractors, or assigns, shall comply with all applicable Federal, State, and local laws, rules and regulations relating to the performance of this Contract, including, but not limited to, traffic safety and O.S.H.A. requirements. The County undertakes no duty to ensure compliance, but will attempt to assist the Contractor, upon request, as to any such laws of which it has present knowledge.

7.8 Taxes. The Contractor shall pay all applicable taxes, including, but not limited to, sales tax, consumer, use and other similar taxes for the Work, or portions thereof, provided by the Contractor. The County reserves the right to direct-purchase materials to realize a tax savings and adjust the Contract amount accordingly. Contractor hereby agrees to permit the County to direct-purchase from the Contractor's suppliers at prices quoted to the Contractor and for the County to retain any tax savings generated thereby, which will result in the overall reduction of the sum owed to the Contractor in a corresponding amount.


7.9 Captions and Paragraph Headings. The captions and paragraph headings contained in this Contract are for convenience and reference only and in no way define, describe, extend, or limit the scope and/or intent of this Contract, nor the intent of any provisions thereof.

7.10 Severability. If any of the provisions contained in this Contract are held for any reason to be invalid, illegal, or unenforceable in any respect, such invalidity, illegality, or unenforceability shall not affect any other provision, and this Contract shall be construed as if such invalid, illegal, or unenforceable provision had never been contained herein.

SIGNATURES TO FOLLOW

IN WITNESS WHEREOF the parties hereto have executed this Contract on the day and date written above in counterparts, each of which shall, without proof or accounting for the other counterparts, be deemed an original Contract.

ATTEST


Rachel Sadoff, Clerk

BREVARD COUNTY, FLORIDA

By: 
Kristine Zonka, Chair

Reviewed for legal form and content
solely for Brevard County:


Alex Essee, Assistant County Attorney

As approved by the Board on: 21 Sep 2021

CANAVERAL CONSTRUCTION CO
CONTRACTOR

Witnessed in the presence of**


Angela Rivers




Signature

Name

Title

(seal)

 3/25/22
Date

J David Nash

President

- (*) In the event that the Contractor is a Corporation, there shall be attached to each counterpart a Certificate of the Board of Directors of the Corporation, authorizing the officer who signs the Contract to do so in its behalf.
- (**) Two witnesses are required when Contractor is sole ownership or partnership.

ATTACHMENT 1

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION

ARTICLE 1

CONTRACT DOCUMENTS

1.1 DEFINITIONS

1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents consist of the Owner-Contractor Contract, the Conditions of the Contract (General, Supplementary and other Conditions), the Performance and Labor and Material Payment Bonds, Bid Bond, the Drawings, sample forms, the Contractor's Bid, the Specifications, and all Addenda issued prior to and all Modifications issued after execution of the Contract. A

Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order issued pursuant to the provisions of Article 12, (3) a written order for a minor change in the Work issued by the Design Consultant pursuant to Article 12.

The Contract Documents do not include any other documents, including but not limited to soils, geotechnical or other reports, boundary or other surveys and analyses, hereinafter "technical data"; which may be printed, bound or assembled with the contract documents, or otherwise made available to the Contractor for review or information under this Contract, unless specifically enumerated and expressly incorporated by reference in the County-Contractor Contract.

The Contractor may rely upon the general accuracy of the technical data contained in such reports and drawings, but such reports and drawings are not contract documents. Such technical data is identified in the Supplementary Conditions. Except for such reliance on such technical data, the Contractor may not rely upon or make any claim against County with respect to:

- A. The completeness of such reports and drawings for Contractor's purposes, including but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by the Contractor and safety precautions and programs incident thereto, or;
- B. Other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings, or;
- C. Any Contractor interpretation of or conclusion drawn from any technical data or any such data, interpretations, opinions or information.

1.1.2 THE CONTRACT

The Contract is the sum of all the Contract Documents. This Contract represents the entire and integrated Contract between the County and the Contractor and supersedes all prior negotiations, representations, or agreements, either written

or oral. The Contract may be amended or modified only by a Modification as defined in Subparagraph 1.1.1 and notwithstanding anything contained in the Contract Documents to the contrary; there can be no increase in the Contract Sum or Time without an executed change order.

1.1.3 **THE WORK**

The Work comprises the completed construction required by the Contract Documents and includes all labor, supplies and other facilities or things necessary to produce such construction, and all materials, equipment, and supplies incorporated or to be incorporated in such construction.

1.1.4 **FURNISH, INSTALL, PROVIDE**

The terms "Furnish" or "Install" or "Provide", unless specifically limited in context, mean: Furnishing and incorporating a specified item, product or material in the work, including all necessary labor, materials, equipment to perform the work required, ready for use.

1.1.5 **NOTICE**

The term "Notice" as used herein shall mean written notice. Written notice shall be deemed to have been duly served when delivered to or at the last known business address of the person, firm or corporation for whom intended, or to their or its duly authorized agent, representative or officer; or when enclosed in a postage prepaid wrapper or envelope addressed to such person, firm or corporation at their or its last known business address and deposited in a United States mailbox.

1.1.6 **MISCELLANEOUS WORDS OR TERMS**

Whenever they refer to the work or its performance, "Directed", "Required", "Permitted", "Ordered", "Designated", "Prescribed", and words of like import shall imply the direction, requirements, permission, order, designation or prescription of the County or Design Consultant, and "Approved", "Acceptable", "Satisfactory", "in the judgment of" and words of like import shall mean approved by or acceptable to or satisfactory to, in the judgment of the County.

1.1.7 **BIDDER:** Any individual, company, corporation, partnership, or joint venture who submits a bid for work required as distinct from a sub-bidder who submits a bid to a prime bidder.

1.1.8 **BIDDING DOCUMENTS:** The Invitation or Advertisement for Bid, Contractor's Qualification Statement, Information to Bidders, Sample Forms, Proposal, Specifications, Drawings and Addenda issued prior to receipt of bids.

1.1.9 **DIRECTED, REQUIRED, ACCEPTABLE:** When these words refer to work or its performance, "directed," "required," "permitted," "ordered," "designated," "prescribed," and words of like implication, mean "by direction of," "requirements of," "permission of," "order of," "designation of," or "prescription of" the Design Consultant. Likewise, "acceptable," "satisfactory," "in the judgement of," and words of like import, mean "recommended by," "acceptable to," "satisfactory to," or "in the judgement of" the Design Consultant.

1.1.10 **AS SHOWN, AS INDICATED, AS DETAILED:** These words, and words of like

implication, refer to information contained by drawings describing the work, unless explicitly stated otherwise in other Contract Documents.

- 1.1.11 MANUFACTURER: An individual, company, or corporation who manufactures, fabricates, or assembles a standard product. A standard product is one that is not made to special design, and is furnished by either direct sale or by contract to the Contractor, Subcontractor or Vendor.
- 1.1.12 MATERIAL SUPPLIER OR VENDOR: A person or organization who supplies, but who is not responsible for the installation of, materials, products and equipment of a standard nature that are not specifically fabricated for this particular Contract.
- 1.1.13 PLANS OR DRAWINGS: All drawings or reproduction of drawings pertaining to required work.
- 1.1.14 PRODUCT: The term "product" includes materials, systems and equipment.
- 1.1.15 ~~PROPOSAL: A complete and properly signed document whereby a bidder proposes to do the work or designated portion thereof for the sums stipulated therein, supported by data called for by the bidding requirements.~~
- 1.1.16 SPECIFICATIONS: Descriptions, provisions and requirements, pertaining to method and manner of performing work, or to quantities and qualities of materials to be furnished under terms of the Contract.
- 1.1.17 DAY: Calendar day unless otherwise specifically designated. All dates shall mean midnight of the indicated day unless otherwise stipulated.
- 1.2 **EXECUTION, CORRELATION AND INTENT**
 - 1.2.1 The Contract Documents shall be signed in not less than triplicate by the County and Contractor and each of which shall be deemed an original, but all of which shall constitute one and the same instrument. If either the County or the Contractor or both do not sign the Contract Documents, then they shall be as described in Paragraph 1.1.1.
 - 1.2.2 By executing the Contract, the Contractor represents that the Contractor has visited the site, and become familiar with the local conditions under which the Work is to be performed and correlated observations with the requirements of the Contract Documents. Contractor further represents that the Design Drawings and Specifications contain some minor errors and discrepancies, however, if such errors or discrepancies would affect contract time or price, the Contractor addressed them during the bidding phase. Such errors and discrepancies shall not form the basis of any claim by Contractor for defective design or breach of any implied warranties as to fitness of plans or specifications against County.
 - 1.2.3 The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work. The Contract Documents are complementary, and what is required by any one shall be as binding as if required by all. Performance by the Contractor shall be required only to the extent consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the intended results. Words and abbreviations which have well-known technical or trade meanings are used in the Contract Documents in accordance with such recognized meanings unless

otherwise specifically defined herein. The table of contents, index, titles, headings, running headlines and marginal notes contained herein and in said documents are solely to facilitate reference to various provisions of the Contract Documents and in no way affect, limit or cast light upon the interpretation of the provisions to which they refer.

1.2.4 The organization of the Specifications into divisions, sections and articles, and the arrangement of Drawings are for clarity only, and shall not control the Contractor in dividing the work among Subcontractors or in establishing the extent of Work to be performed by any trade. The Contractor may subcontract the Work in such divisions as the Contractor sees fit and the Contractor is ultimately responsible for furnishing all work shown on the drawings and/or in the Specifications.

1.2.5 Anything shown on the drawings and not mentioned in the Specifications, or mentioned in the Specifications and not shown on the drawings shall have the same effect as if shown or mentioned respectively in both. Technical specifications take priority over general specifications and detail drawings take precedence over general drawings. Any work shown on one drawing shall be construed to be shown in all drawings and the Contractor will coordinate the work and the drawings. If any portion of the Contract Documents shall be in conflict with any other portion, the various documents comprising the Contract Documents shall govern in the following order of precedence: The County-Contractor Contract; Modifications; Addenda; any Supplementary Conditions; the General Conditions; the Specifications; the Drawings; as between schedules and information given on Drawings, the schedules shall govern; as between figures given on Drawings and the scaled measurements, the figures shall govern; as between large-scale Drawings and small scale Drawings, the larger scale shall govern. Any such conflict or inconsistency between or in the drawings shall be submitted to the Design Consultant whose decision thereon shall be final and conclusive.

1.2.6 The Contractor agrees that nothing contained in the Contract Documents or any contract between the County and the Design Consultant shall create any contractual relationship between the Design Consultant and the Contractor and any Subcontractor or Subsubcontractors. The Contractor acknowledges and agrees that this Contract is not intended to create, nor shall any provision be interpreted as creating, any contractual relationship between the County or Contractor and any third parties.

1.2.7 The provisions of this Contract cannot be amended, modified, varied or waived by the County or its agents or representatives in any respect except by a modification approved and executed by the Brevard County Board of County Commissioners. The Contractor is hereby given notice that no person has authority to orally waive, or to release the Contractor from any of the Contractor's duties or to alter obligations under or arising out of this Contract. Any waiver, approval or consent granted by Modification to the Contractor shall be limited to those matters specifically and expressly stated thereby to be waived, approved or consented to and shall not relieve the Contractor of the obligation to obtain any future waiver, approval or consent.

1.2.8 Any material or operation specified by reference to published specifications of a manufacturer, a society, an association, a code, or other published standard, shall comply with requirements of the listed document which is current on date of receipt of bids. In case of a conflict between referenced document and project

specifications, project specifications shall govern. In case of a conflict between referenced documents, the one having more stringent requirements shall govern.

- 1.2.9 The Contractor, if requested, shall furnish an affidavit from manufacturer certifying that materials or product delivered to job meets requirements specified.

1.3 **OWNERSHIP AND USE OF DOCUMENTS**

- 1.3.1 All Drawings, Specifications and copies thereof furnished to the Contractor are and shall remain the property of the Design Consultant and/or County. They are to be used only with respect to this Project and are not to be used on any other project. With the exception of one contract set for each party to the Contract, such documents are to be returned or suitably accounted for to the Design Consultant on request at the completion of the Work. Submission or distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as publication in derogation of the Design Consultant's common law copyright or other reserved rights.

ARTICLE 2

THE DESIGN CONSULTANT

2.1 **DEFINITIONS**

- 2.1.1 The terms "Design Consultant" or "A/E" or "Architect" or "Engineer" as used or set forth in the Contract Documents, shall mean the entity and its consulting firm or agencies, or their duly authorized representatives, that is responsible for designing or engineering the work, and performing the activities specified herein, as identified in the County -Contractor Contract, including any consulting-engineers or subcontractors to said entity or firm. Such firm or agency and its representatives shall act severally within the scope of particular duties entrusted to them, unless otherwise provided for in the Contract.

- 2.1.2 The Design Consultant is identified in the County -Contractor Contract and is referred to throughout the Contract Documents as if singular in number. The Design Consultant is further described as and, throughout this document, shall mean one or both of the following:

- 2.1.2.1 ARCHITECT, a person or other legal entity lawfully licensed to practice architecture in the state wherein the Project is located; or

- 2.1.2.2 ENGINEER, a person or other legal entity lawfully licensed to practice engineering in the state wherein the Project is located.

- 2.1.3 DESIGN CONSULTANT: TLC Engineering Solutions

2.2 **SERVICES OF THE DESIGN CONSULTANT**

- 2.2.1 The Design Consultant will provide certain services as hereinafter described.

- 2.2.2 Should errors, omissions, or conflicts in the Drawings, Specifications, or other Contract Documents prepared by the Design Consultant be discovered, the Design Consultant will prepare such amendments or supplementary documents and provide consultation as may be required.

2.2.3

The Design Consultant will visit the site at intervals appropriate to the stage of construction to familiarize itself generally with the progress and quality of the Work. The Design Consultant will not be required to make exhaustive or continuous on-site inspections to check the quality and quantity of the Work, but shall make as many inspections as may reasonably be required to fulfill its obligations to the County. On the basis of such on-site observations and his powers under the Contract, the Design Consultant shall endeavor to secure the faithful performance of the Contract by County and Contractor. The Design Consultant shall:

- determine the progress and quality of the Work, subject to the right of the County to make an overriding decision to the contrary;
- interpret the requirements of the drawings and specifications and issue supplemental instructions to the Contractor as may be required;
- recommend to the County suspension of the Work (in whole or in part) whenever such suspension may be necessary to ensure the proper execution of the Contract;
- have authority to reject, in writing, Work which does not conform to the requirements of the drawings and specifications.

The Design Consultant shall have no authority to approve or order changes in the Work which alter the design concept or which call for an extension of time or a change in the contract price. Upon request, the Design Consultant shall confirm, in writing, within ten days, any oral order or determination made by the Design Consultant.

2.2.4

The Design Consultant will render written field reports to the County in the form required by the County relating to the periodic visits and inspections of the Project required by Subparagraph 2.2.3.

2.2.5

The Design Consultant and County shall at all times have access to the Work wherever it is in preparation or progress. The Contractor shall provide safe facilities for such access so the Design Consultant may perform the Design Consultant's functions under the Contract Documents.

2.2.6

As required, the Design Consultant will render to the County, within a reasonable time, interpretations concerning the design and other technical aspects of the Work and the Contract Documents.

2.2.7

All communications, correspondence, submittals, and documents exchanged between the Design Consultant and the Contractor in connection with the Project shall be copied to the County and/or in a manner prescribed by the County.

2.2.8

Although the County is bound by the terms of the Contract with the Contractor, including the drawings and specifications, the County shall have the right, but not the duty, to countermand any decision of the Design Consultant and to follow or reject the advice of the Design Consultant, including but not limited to acceptance of the Work, as the County deems best. In those instances where the Design Consultant has been given authority to inspect, recommend, make a decision, etc., the Design Consultant shall promptly do so, but in the case of disagreement between them, the decision of the County shall be final. The party taking issue with the determination, interpretation or decision of the Design Consultant shall give the other party written notice of such fact within seven calendar days after the determination, interpretation or decision is communicated by the Design Consultant. In the actual performance of the Work, however, the

Contractor shall, in the first instance, proceed in accordance with the instructions given by the Design Consultant unless the County and the Contractor mutually agree that the Contractor shall proceed otherwise.

- 2.2.9 The Design Consultant's decisions in matters relating to artistic effect will be final if consistent with the intent of the Contract Documents.
- 2.2.10 All orders from the County to the Contractor shall either be transmitted through the Design Consultant or the Design Consultant shall be informed of the order by the County.
- 2.2.11 The Design Consultant shall provide to the County and the Contractor after each visit to the site, a written report indicating the date, time of day, weather conditions and the names of the persons representing the Design Consultant who participated in the visit. The report shall advise the County of any problems that were noted and shall compare the Design Consultant's observations of the actual progress of the Work with that reported by the Contractor. On the basis of the Design Consultant's on-site observations, the Design Consultant shall make every reasonable effort to guard the County against defects and deficiencies in the Work of the Contractor. If the Design Consultant observes any Work that does not conform to the Contract Documents, the Design Consultant shall report this observation to the Contractor and County. The Design Consultant will prepare and submit to the Contractor and County a field report which will identify the Contractor's Work which is not in conformance with the Contract Documents. The Design Consultant shall have reasonable time to complete the field report. The Contractor shall, upon receipt of the field report, cause the defective, omitted or non-conforming work listed in the field report to be corrected and/or completed, and its acceptance acknowledged before.
- 2.2.12 The Design Consultant shall not be responsible for construction means, methods, techniques, sequences or procedures (other than those expressly specified in the Contract Documents), or for safety precautions and programs in connection with the Work, and the Design Consultant shall not be responsible for the Contractor's failure to carry out the Contractor's own responsibilities.
- 2.2.13 The Design Consultant shall have the authority and responsibility to inspect the Work, to note and report defective Work and deviations from the Contract Documents to the County, to reject same, and to recommend to the County the suspension of the Work when necessary to prevent defective Work from proceeding or being covered.
- 2.2.14 All material and workmanship shall be subject to inspection, examination and test by the County and/or its Design Consultant at any and all times during manufacture and/or construction. The Design Consultant shall have authority to reject defective materials and workmanship and require its correction. Rejected workmanship shall be satisfactorily corrected and rejected materials shall be satisfactorily replaced with proper material without charge therefore and the Contractor shall promptly segregate and remove the rejected material from the premises. If the Contractor fails to proceed at once with replacement of rejected material and/or the correction of defective workmanship, the County may, by contract or otherwise, replace such material and/or correct such workmanship and charge the cost to the Contractor, or may terminate the right of the Contractor to proceed as provided in the General Conditions, the Contractor and surety being liable for any damages.

- 2.2.15 Jobsite inspections, tests conducted on site or tests of materials gathered on site, which the Contract requires to be performed by independent entities, shall be contracted and paid for by the County, unless specified otherwise. Examples of such tests are the testing of cast in-place concrete, foundation materials, soil compaction, pile installations, caisson bearings and steel framing connections. Although conducted by independent testing entities, the County will not contract and pay for test or certifications of materials, manufactured products or assemblies which the Contract, codes, standards, etc., require to be tested and/or certified for compliance with industry standards such as Underwriters Laboratories, Factory Mutual or American Society for Testing and Materials International. If there are any fees to be paid for such tests and certifications, they will be paid by the Contractor. The Contractor shall also pay for inspections, tests and certifications which the Contract specifically requires the Contractor to perform or pay, together with any inspections and tests which the Contractor chooses to perform for the Contractor's own quality control purposes. The Contractor shall promptly furnish, without additional charge, all reasonable facilities, labor and materials necessary and convenient for making such tests. Except as provided below, whenever such examination and testing finds defective materials, equipment or workmanship, the Contractor shall reimburse the County for all costs of re-examination and re-testing.
- 2.2.16 Should it be considered necessary or advisable by the County or the Design Consultant at any time before final acceptance of the entire Work to make an examination of any part of the Work already completed, by removing or tearing out portions of the Work, the Contractor shall, on request, promptly furnish all necessary facilities, labor and materials to expose the Work to be tested to the extent required. If such Work is found to be defective in any respect, due to the fault of the Contractor or his subcontractors, the Contractor shall pay all expenses of uncovering and identifying the Work, of examination and testing, and of satisfactory reconstruction. If, however, such Work is found to meet the requirements of the Contract, the actual cost of the Contractor's labor and material necessary involved in uncovering the Work, the cost of examination and testing and Contractor's cost of material and labor necessary for replacement shall be paid to the Contractor and the Contractor shall, in addition, if completion of the Work has been delayed thereby, be granted a suitable extension of time.
- 2.2.17 The Design Consultant will recommend to the County that the Work be suspended when in the Design Consultant's opinion the drawings and specifications are not being followed. Any such suspension shall be continued only until the matter in question is resolved to the satisfaction of the County. The cost of any such Work stoppage shall be borne by the Contractor unless it is later determined that no fault existed in the Contractor's Work.
- 2.2.18 The Design Consultant will review Contractor's submittals such as Shop Drawings, Product Data and Samples, but only for conformance with the design concept of the Work and for general compliance with the Contract Documents. Such action shall be taken within fourteen days of receipt unless specified otherwise.
- 2.2.19 The County will establish with the Design Consultant procedures to be followed for review and processing of all Shop Drawings, catalog submittals, project reports, test reports, maintenance manuals, and other necessary documentation, as well as requests for changes and applications for extensions of time.
- 2.2.20 The Design Consultant will review Change Orders as required under the Contract

Documents.

- 2.2.21 The Design Consultant and the County will conduct inspections to determine the dates of Substantial Completion and Final Completion, and will jointly issue a final Certificate for Payment. The Design Consultant and County shall be responsible for issuance of Certificates of Substantial and Final Completion.
- 2.2.22 The Design Consultant will prepare a set of reproducible record prints of Drawings showing significant changes in the Work made during the construction process, based on neatly and clearly marked-up prints, Drawings, and other data furnished by the Contractor. The Design Consultant will also provide the County assistance in the original operation of any equipment or system such as initial start-up, testing, adjusting, and balancing.
- 2.2.23 In case of the termination of the employment of the Design Consultant, the County may appoint a new Design Consultant whose status under the Contract Documents shall be that of the former Design Consultant, or the County may assume all of the services of the Design Consultant thereafter.

ARTICLE 3

OWNER/COUNTY

3.1 DEFINITION

- 3.1.1 The County is the person or entity identified as such in the County-Contractor Contract and is represented by the Facilities Construction Division. The County is referred to throughout the Contract Documents as if singular in number.
- 3.1.2 Owner/County **Brevard County Board of County Commissioners
Facilities Engineering & Construction
Attn: Tim Lawry, Construction Manager
2725 Judge Fran Jamieson Way
Building A, 2nd Floor
Viera, Florida 32940
(321) 633-2050; fax (321) 633-2101**

3.2 CONSTRUCTION PROGRAM MANAGER (IF APPLICABLE)

- 3.2.1 The County may contract with a Construction Program Manager who will assist and advise the County during Project construction and until the issuance of the final Certificate for Payment. If a Construction Program Manager is utilized, the County's communications with the Contractor and the Design Consultant shall generally be through the Construction Program Manager, who will assist the Owner with regard to the Project. The County must approve all payments to the Contractor and, notwithstanding anything in the Contract Documents to the contrary, **only the County, or designated representative, have the authority to authorize or issue Change Orders.** Neither the Design Consultant nor Construction Program Manager shall have any authority to authorize or issue change orders. If applicable, all of the Contractor's communications to the County or to the Design Consultant shall be exclusively through the Construction Program Manager.
- 3.2.2 The Construction Program Manager, **if applicable**, will represent the County, but the County has the right but not the duty to countermand any decision or action

of the Construction Program Manager, and to follow or reject the advice of the Construction Program Manager. The Construction Program Manager is not authorized to revoke, alter, change, relax, or release any requirements of the Contract, nor to approve or accept any portion of the Work not performed in accordance with, nor to issue instructions contrary to, the Contract Documents.

3.3 INFORMATION, SERVICES AND RIGHTS OF THE COUNTY

3.3.1 The County will provide administration of the Contract as hereinafter described.

3.3.2 The County shall at all times have access to the Work whenever it is in preparation or progress. The Contractor shall provide safe facilities for such access.

3.3.3 County shall not be responsible for or have control or charge of construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with Work, and will not be responsible for Contractor's failure to carry out the Work in accordance with the Contract Documents.

3.3.4 The County or Design Consultant will have authority to require special inspection or testing of the work in accordance with Subparagraph 2.2.14, whether or not such Work has been fabricated, installed, or completed. However, neither the County's or Design Consultant's authority to act under this Subparagraph, nor any decision made by the County or Design Consultant in good faith either to exercise or not to exercise such authority shall give rise to any duty or responsibility of the County or Design Consultant to the Contractor, any Subcontractor, any of their agents or employees, or any other person performing any of the Work.

3.3.5 The County shall have the authority and discretion to call, schedule, and conduct job meetings to be attended by the Contractor, representatives of his Subcontractors, and the Design Consultant, to discuss such matters as procedures, progress, problems, and scheduling.

3.3.5.1 The Contractor is required to attend scheduled job site progress conferences as called by the Design Consultant. Contractor shall be represented at these job progress conferences by an authorized representative of the home office of the Contractor as well as by project personnel representatives. These meetings shall be open to subcontractors and material suppliers, and any others who can contribute shall be encouraged by Contractor to attend. It shall be the principal purpose of these meetings, or conferences, to affect coordination, cooperation and assistance in every practical way toward the end of maintaining progress of the project on schedule and to complete the project within the specified Contract Time. The Contractor and subcontractors shall be prepared to assist progress of the work and to recommend remedial measures for the correction of progress as may be appropriate. The County shall be the coordinator of the conferences and shall preside as chairman or assign the responsibility to the Design Consultant.

3.3.6 The County, with the Design Consultant's assistance, will establish procedures to be followed for processing all Shop Drawings, catalogs, pay requests, change orders, test reports, maintenance manuals, and any other project reports and/or documentation.

- 3.3.7 The Design Consultant will review and make recommendations regarding all requests for changes and the Design Consultant shall implement the processing of Change Orders, including applications for extension of the Contract Time.
- 3.3.8 The County, however, will not be responsible for the failure of Contractor to plan, schedule, and execute the Work in accordance with the approved schedule or the failure of the Contractor to meet scheduled completion dates or the failure of the Contractor to schedule and coordinate the Work of the Contractor's own trades and Subcontractors or to coordinate and cooperate with other separate contractors.
- 3.3.9 The County, in consultation with the Design Consultant, will each review and process all Applications for Payment by the Contractor, including the final Application for Payment within seven calendar days.
- 3.3.10 The County and Design Consultant shall not be responsible or liable to Contractor for the acts, errors or omissions of the Contractor, any separate Subcontractor, any separate contractor or any contractor's or subcontractor's agents or employees, or any other persons performing any of the Work.
- 3.3.11 The County shall furnish all surveys describing the physical characteristics, legal limitations and utility locations for the site of the Project. Such documents are not part of the Contract Documents and are provided for Contractor's information only.
- 3.3.12 The County shall secure and pay for necessary easements required for permanent structures or for permanent changes in existing facilities. The Contractor shall provide all necessary as-built legal descriptions and documentation required for applicable easements, on a timely basis in order to avoid any adverse impact on project schedule.
- 3.3.13 The County will make available for the Contractor's reasonable review, at the County's offices or together with the Contract Documents, certain boring logs, geotechnical, soils and other reports, surveys and analyses pertaining to the Contract site of which the County is aware and has in its possession. Any boring logs that are provided to the Contractor are only intended to reflect conditions at the locations of the borings and do not necessarily reflect site conditions at other locations. Any reports, surveys, boring logs and analyses provided by County are for the Contractor's information only, and their accuracy and completeness are not guaranteed or warranted by the County or the Design Consultant, and such reports are not adopted by reference into, nor are they part of the Contract Documents. Notwithstanding any factual statement, conclusion, or any language or recommendations contained in such reports, the Contractor assumes full responsibility for inspection of the site and determination of the character, legal limits, quality and quantity of any soil, surface or subsurface conditions that may be encountered or which may affect the Work, and for the means and methods of construction that the Contractor employs when performing the Work.
- 3.3.14 The foregoing rights are in addition to other rights of the County enumerated herein and those provided by law.
- 3.4 **COUNTY'S RIGHT TO STOP OR TO SUSPEND THE WORK**
- 3.4.1 If Contractor fails to correct defective Work as required herein, including Paragraph 13.2 below, or fails to carry out the Work or supply labor and materials

in accordance with the Contract Documents, the County by a written order may order the Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated.

3.4.2 The County may order the Contractor in writing to suspend, delay, or interrupt all or any part of the Work for such period of time as the County may determine to be appropriate for the convenience of the County.

3.4.3 If the performance of all or any part of the Work is, for an unreasonable period of time, suspended, delayed, or interrupted by an act of the County or the Design Consultant in the administration of this Contract, or by failure of any one of them to act within the time specified in this Contract (or if no time is specified, within a reasonable time), an adjustment shall be made for an increase in the actual time required for performance of the Work by the Contractor, due solely to such unreasonable suspension, delay, or interruption and the Contract modified in writing accordingly. However, no claim for an extension of time shall be made under this Subparagraph 3.4.3 for any suspension, delay, or interruption pursuant to Subparagraph 3.4.1, or for which claim is provided or excluded under any other provision of this Contract. No claim under this Subparagraph shall be allowed for an extension of time required for performance, unless the claim for an extension of time is asserted in writing as soon as practicable after the termination of such suspension, delay, or interruption or no later than Twenty days after the act or failure to act involved. The Contractor must submit to the County a written statement setting forth, as then practicable, the extent of such claimed time extension. Any time extension granted shall only be for the unreasonable portion of the delay to critical work activities and in accordance with Article 8 hereof.

3.4.4 In the event of a suspension of work or delay or interruption of work per Article 3.4.3, the Contractor will and will cause the Contractor's subcontractors to protect materials and work against damage or injury from the weather and maintain completed and uncompleted portions of the work as required by the Contract Documents. If, in the opinion of the County any work or material shall have been damaged or injured by reason of failure on the part of the Contractor or any of its subcontractors to so protect same, such work and materials shall be removed and replaced at the expense of the Contractor.

3.4.5 No claim by the Contractor for an equitable adjustment under Subparagraph 3.4.3 shall be allowed if asserted after final payment under this Contract.

3.5 **COUNTY'S RIGHT TO CARRY OUT THE WORK**

3.5.1 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within seventy two hours after receipt of written notice from the County to commence and continue correction of such default or neglect with diligence and promptness, the County may, with a copy of such notice sent to the Contractor's surety, and without prejudice to any other remedy, make good such deficiencies and may further elect to complete all Work or any portion thereof, through such means as the County may select, including the use of a new contractor pursuant to Article 3.5.2. In such case the Owner shall provide notice to the Contractor's surety and an appropriate Change Order shall be issued deducting from the payments then or thereafter due the Contractor the cost of correcting such deficiencies, including compensation for the Design Consultant's, the Owner's additional services made necessary by such default, neglect or failure. Notwithstanding the County's right to carry out a portion of the

work, maintenance and protection of the work remains the Contractor's and Surety's responsibility as provided for in the Performance Bond and Guarantee of Contractor.

3.5.2 Whenever the Contractor is declared by the County to be in default under the Contract, the Surety shall promptly remedy the default, or shall promptly:

- 1) Complete the Contract in accordance with its terms and conditions; or
- 2) Obtain a bid or bids for completing Contract in accordance with its terms and conditions upon determination by County and Surety jointly of lowest qualified bidder, arrange for a contract between such bidder and Surety to complete Work and provide any required warranty work on service.

ARTICLE 4

CONTRACTOR

4.1 DEFINITION

4.1.1 The Contractor is the person or organization identified as such in the County -Contractor Contract and is referred to throughout the Contract Documents as if singular in number. The term Contractor means the Contractor or its authorized representative, who shall have authority to bind the Contractor in all matters pertinent to this Contract.

4.1.2 This entire Contract is not one of agency by the Contractor for County but one in which Contractor is engaged independently in the business of providing the services and performing the Work herein described as an independent contractor.

4.2 REVIEW OF CONTRACT DOCUMENTS

4.2.1 Before placing a proposal to the County, and continuously after execution of the Contract, the Contractor shall carefully study and compare the Contract Documents and shall at once report to the County through the Design Consultant any error, inconsistency or omission the Contractor may discover, including any requirement which may be contrary to any law, ordinance, rule, regulation or order of any public authority bearing on the performance of the Work. If the Contractor has reported in writing an error, inconsistency or omission, has promptly stopped the affected work until otherwise instructed, and has otherwise followed the instructions of the County, the Contractor shall not be liable to the County or the Design Consultant for any damage resulting from any such errors, inconsistencies or omissions in the Contract Documents. The Contractor shall perform no portion of the Work at any time without being awarded the Contract and receiving a Notice to Proceed under these Contract Documents, and, where required, possessing approved Shop Drawings, Product Data or Samples for such portion of the Work.

4.2.2 The Contractor and all Subcontractors shall keep at the site of the Work at least one copy of an approved set of drawings and specifications, including all modifications and clarifications, and approved submittals and shall at all times give the County and the Design Consultant, inspectors, as well as other representatives of the County access thereto.

4.3 SUPERVISION AND CONSTRUCTION PROCEDURES

- 4.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The Contractor shall be solely responsible for and have control over all construction means, methods, techniques, sequences and procedures of construction and for coordinating all portions of the Work under the Contract.

It shall be the responsibility of the Contractor to coordinate the work with other Prime Contractors; to maintain a progress schedule for all Prime Contractors for this project; and to notify the County and the Design Consultant of any changes in the progress schedule. The Contractor shall be responsible for providing adequate notice to all Prime Contractors to insure efficient continuity of all phases of the project work. Each other Prime Contractor is held responsible for keeping the Contractor fully informed as to its work progress, including immediate notification of any work progress changes.

- 4.3.2 The Contractor shall be responsible to the County for the acts and omissions of the Contractor's employees, Subcontractors and Sub-subcontractors, suppliers, their agents and employees, and other persons performing any of the Work and for their compliance with each and every requirement of the Contract Documents, in the same manner as if they were directly employed by the Contractor.
- 4.3.3 The Contractor shall not be relieved from any obligations to perform the Work in accordance with the Contract Documents either by the acts, failures to act or duties of the County or the Design Consultant in their administration of the Contract, or by inspections (or lack thereof), tests or approvals (or lack thereof) required or performed under Paragraph 7.6 by persons other than the Contractor.
- 4.3.4 Before starting any section of work, the Contractor shall carefully examine all preparatory work that has been executed to receive the Contractor's work to see that it has been completed in accordance with the Contract Documents. The Contractor shall check carefully, by whatever means are required, to ensure that all Work and adjacent, related work will finish to proper and required standards for quality, contours, planes, and levels.
- 4.3.5 The Contractor understands and agrees that the County and Design Consultant will not be responsible for and will not have control or charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the Work, and they will not be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents. The County and the Design Consultant will not be responsible for or have control or charge over the acts or omissions of the Contractor, Subcontractors, or any of their agents or employees, or any other persons performing any of the Work.
- 4.3.6 The Contractor shall employ no plant, equipment, materials, methods or persons to which the County and Design Consultant have a reasonable objection and shall remove no portion of the Work or stored materials from the site of the Work.

4.4 CONTRACTOR'S REPRESENTATIONS

- 4.4.1 By entering into this Contract with the County, the Contractor represents and warrants the following, together with all other representations and warranties in the Contract Documents:

- .1 that the Contractor is experienced in and competent to perform the type of work required, has the necessary certifications and/or licenses to perform the work (and will maintain such certifications/licenses for the duration of the Contract) and is able to furnish the plant, materials, supplies or equipment to perform the work;
- .2 that the Contractor is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to initiate and complete the Work required under the Contract;
- .3 that the Contractor is familiar with all Federal, State, and County laws, ordinances, permits, regulations and resolutions which may in any way affect the Work or those employed therein, including but not limited to any special laws or regulations relating to the Work or any part thereof;
- .4 that such temporary and permanent work required by the Contract Documents which is to be done by the Contractor will be satisfactorily constructed and fit for use for its intended purpose and that such construction will not injure any person, or damage any property;
- .5 that the Contractor has carefully examined the Contract Documents and the site of the Work and that from those investigations, the Contractor is satisfied and familiar with: (1) the nature and location of the Work; (2) the character, legal limits, quality and quantity of surface and subsurface materials likely to be encountered, including, but not limited to, all structures and obstructions on or at the project site, both natural and man-made; (3) the character of equipment and other facilities needed for the performance of the Work; (4) the general and local conditions including without limitation its climatic conditions, the availability and cost of labor and the availability and cost of materials, tools and equipment; (5) the quality and quantity of all materials, supplies, tools, equipment, labor and professional services necessary to complete the work in the manner required by the Contract Documents; and (6) all other matters or things which could in any manner affect the performance of the Work;
- .6 that the Contractor will fully comply with all requirements of the Contract Documents, including, but not limited to, completing the work within the established timeframes;
- .7 that the Contractor will perform the Work consistent with good workmanship, sound business practice, and in the most expeditious and economical manner consistent with the best interests of the County;
- .8 that the Contractor will furnish efficient business administration and experienced superintendence and an adequate supply of workers, equipment, tools and materials at all times, including providing notice to any subcontractors and/or suppliers of an applicable payment bond to make a claim;
- .9 that the Contractor has carefully reviewed the Work required and that the Work can be planned and executed in a normal and orderly sequence of Work and reasonably scheduled so as to ensure completion of the work in accordance with the Contract Documents, allowing for normal and reasonably foreseeable weather, labor and other delays, interruptions and

disruptions of the Work;

- .10 that the Contractor will complete the Work within the Contract Time and all portions thereof within any required Contract milestones: and
- .11 that the Contract price is based upon the labor, materials, systems and equipment required by or reasonably inferable from the Contract Documents, without exception.

4.5

LABOR AND MATERIALS

4.5.1

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for all labor, materials, equipment, supplies, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary or proper for or incidental to the execution and completion of the Work required by and in accordance with the Contract Documents and any applicable code or statute, whether specifically required by the Contract Documents or whether their provision may reasonably be inferred as necessary to produce the intended results, whether temporary or permanent and whether or not incorporated or to be incorporated in the Work. Final payment will not be made until the Work is so completed. The Contractor hereby acknowledges that its bid price is not based upon any claim to the land, timber, soils or other resources at the Construction site, except to the use of soils for necessary site work unless specified otherwise in the drawings and/or specifications.

4.5.2

The Contractor shall, at all times, enforce strict discipline and good order among its employees and shall not employ on the Work any unfit subcontractor or person or anyone not skilled in the task assigned. The County may, by notice in writing, require the Contractor to remove from the work any subcontractor or employee the County deems incompetent, careless or otherwise objectionable and Contractor shall provide for this contingency in all Subcontracts.

4.5.3

The Contractor shall be responsible for ensuring that the work is completed in a skillful and workmanlike manner.

4.5.4

The Contractor shall perform at least that percentage of the Work, if any, specified in Article 7 of the County -Contractor Contract, with forces that are in the direct employment of the Contractor's organization. The Contractor shall submit to the County and/or Construction Program Manager within thirty calendar days after award of the Contract for the Work, and prior to the first Application for Payment, an identification and percentage of the Work to be performed by the Contractor with his own forces. The Contractor shall also identify the Work and percentage of Work to be performed by Minority Business Enterprise and Women's Business Enterprise subcontractors and vendors. The percentage of the Work to be performed shall be calculated by adding the amount of work performed and dividing this sum by the total amount of the Contract. No portion of the Contract shall be subcontracted or otherwise performed by a party not the Contractor, except with the written consent of the County.

4.5.5

All equipment, apparatus and/or devices of any kind to be incorporated into the work that are shown or indicated on the drawings or called for in the specifications or required for the completion of the work shall be entirely satisfactory to the County and the Design Consultant as regards operations, capacity and/or performance. No approval, either written or verbal, of any

drawings, descriptive data or samples of such equipment, apparatus and/or device shall relieve the Contractor of the responsibility to turn over the same in good working order for its intended purpose at the completion of the Work in complete accordance with the Contract Documents. Any equipment, apparatus and/or device not fulfilling these requirements shall be removed and replaced by proper and acceptable equipment, etc. or put in good working order satisfactory to the County and Design Consultant without additional cost to the County.

- 4.5.6 The Contractor shall take all necessary precautions for the safety of persons in the execution of the Contract. Compliance with rules of the Department of Labor Occupational Safety and Health Administration is required as an established minimum.

4.6 **WARRANTY**

- 4.6.1 The Contractor warrants to the County and the Design Consultant that all materials and equipment furnished under this Contract will be new unless otherwise specified, and that all workmanship will be of first-class quality, free from faults and defects and in conformance with the Contract Documents and all other warranties and guaranties specified therein. Where no standard is specified for such workmanship or materials, they shall be the best of their respective kinds. All Work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective. If required by the County or the Design Consultant, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment. This warranty is not limited by the provisions of Article 13.

- 4.6.2 The Work included in this Contract is heretofore specified. The Contractor will be required to complete the Work specified and to provide all items needed for construction of the project, complete and in good order.

- 4.6.3 The warranties set forth in this Paragraph 4.6 and elsewhere in the Contract Documents shall survive Final Completion of the Work under Paragraph 9.9.

- 4.6.4 The Contractor and Surety guarantee and warrant to the County all work as follows:

- .1 that all materials and equipment furnished under this Contract shall be completed within the designated timeframes and will be new and the best of its respective kind unless otherwise specified;
- .2 that all Work will be of first-class quality and free of omissions and faulty, poor quality, imperfect and defective material or workmanship;
- .3 that the Work shall be entirely watertight and leak proof in accordance with all applicable industry customs and practices, and shall be free of shrinkage and settlement;
- .4 that the Work, including but not limited to, mechanical and electrical machines, devices and equipment, shall be complete systems, fit and fully usable for its intended and specified purpose and shall operate satisfactorily with ordinary care;
- .5 that consistent with requirements of the Contract Documents the Work shall be installed and oriented in such a manner as to facilitate

unrestricted access for the operation and maintenance of fixed equipment; and

- .6 that the Work will be free of abnormal or unusual deterioration which occurs because of poor quality materials, workmanship or unsuitable storage.

4.6.5 All Work not conforming to guarantees and warranties specified in the Contract Documents, including substitutions not properly approved and authorized, may be considered defective. If required by the Design Consultant, the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

4.6.6 If, within one year after the Date of Final Completion of the Work or within such longer period of time as may be prescribed by law or by the terms of any applicable special warranty required by the Contract Documents, any of the Work is found to be defective, not in accordance with the Contract Documents, or not in accordance with the guarantees and warranties specified in the Contract documents, the Contractor shall correct it within five working days or such other period as mutually agreed, after receipt of a written notice from the County to do so. The County shall give such notice with reasonable promptness after discovery of the condition.

4.6.7 If at any time patent deficiencies in the Work are discovered, the Contractor will be liable for replacement or correction of such Work and any damages which County has incurred related thereto, regardless of the time limit of any guarantee or warranty.

4.6.8 Any materials or other portions of the Work, installed, furnished or stored on site which are not of the character or quality required by the specifications, or are otherwise not acceptable to the County or the Design Consultant, shall be immediately removed and replaced by the Contractor to the satisfaction of the County and Design Consultant, when notified to do so by the County and Design Consultant.

4.6.9 If the Contractor fails to correct defective or nonconforming Work as required by Article 4.6.6 or 4.6.7, or if the Contractor fails to remove defective or nonconforming Work from the site, as required by Article 4.6.8, the County may elect to either correct such Work in accordance with Article 3.5 or remove and store materials and equipment at the expense of the Contractor. If the Contractor does not pay the cost of such removal and storage within ten days thereafter, the County may upon ten additional days' written notice sell such Work at auction or at private sale and shall account for the net proceeds thereof, after deducting all the costs that should have been borne by the Contractor, including compensation for the County's and/or the Design Consultant's additional services made necessary thereby. If such proceeds of sale do not cover all costs which the Contractor should have borne, the difference shall be charged to the Contractor and an appropriate Change Order shall be issued. If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the County.

4.6.10 The Contractor shall bear the cost of making good all work of the County, separate contractors or others, destroyed or damaged by such correction or removal required under this Article 4, Article 13 or elsewhere in the Contract Documents.

4.7 **TAXES**

- 4.7.1 The Contractor shall pay all sales, consumer, use and other similar taxes for the Work or portions thereof provided by the Contractor which are legally enacted at the time bids are received, whether or not yet effective. County reserves the right to direct purchase materials to realize a tax savings and adjust the contract amount accordingly. Contractor hereby agrees to permit County to direct purchase from the Contractor's suppliers at prices quoted to Contractor and for County to retain any tax savings generated thereby.

4.8 **PERMITS, FEES AND NOTICES**

- 4.8.1 The County shall pay, on behalf of Brevard County, all **Brevard County** permit, inspection and impact fees required for the Project and/or to obtain a Certificate of Occupancy. Fees for temporary construction trailer permit shall be the responsibility of the Contractor.

All other fees required by agencies/municipalities ~~other than Brevard County~~ to obtain a Certificate of Occupancy shall be the responsibility of the Contractor. Examples of such fees include, but are not limited to, the following: connection fees, building permit fees, plan review fees, inspection fees, impact fees, etc.

"Public Bid Disclosure Act": Reference is made to Section 218.80, Florida Statutes, known as Public Bid Disclosure Act, and is on file for review by Bidders in the Facilities Construction Division Office.

- 4.8.2 The Contractor shall give all notices and comply with all laws, ordinances, rules, regulations and lawful orders of any public authority bearing on the performance of the Work.

4.9 **CONTRACTOR'S SUPERINTENDENT**

- 4.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at the Project site during the progress of the Work. The superintendent shall represent the Contractor and all communications given to the superintendent shall be as binding as if given to the Contractor.

- 4.9.2 The superintendent shall be in attendance at the Project site not less than eight hours per day, five days per week, and any time work is being performed at the jobsite, unless the job is closed down due to a general strike or conditions beyond the control of the Contractor or until completion or termination of the Contract. It is understood that such Superintendent shall be acceptable to the County and the Design Consultant and shall be the one who will be continued in that capacity for the duration of the project, unless the County otherwise agrees. The Superintendent shall not be employed on any other project for or by Contractor or any other entity during the course of the Work, unless pre-approved by the County.

- 4.9.3 In the event any of the following conditions shall exist, the Contractor, at no additional expense to the County, shall require that the Superintendent be at the Project site not less than ten hours per day, six days per week:

- 1 should Substantial Completion not be accomplished on schedule.

- .2 should Final Completion not be accomplished on schedule.
- .3 should the progress schedule indicate in the opinion of the County or Design Consultant that the Contractor is fourteen or more days behind schedule at any time during construction up until thirty days prior to scheduled Substantial Completion.
- .4 should the progress schedule indicate in the opinion of the County or Design Consultant that the Contractor is seven or more days behind schedule at any time during the last thirty days prior to scheduled Substantial Completion.

4.10

PROGRESS SCHEDULE

- (a) The Contractor is responsible for the sequencing, scheduling and coordinating of the Work, for monitoring the progress of the Work, and for taking appropriate action to keep the Work on schedule. The Contractor specifically acknowledges that failure to adhere to the timelines established for the work will result in substantial injury to the County; time is of the essence. Within two weeks after signing the Contract, the Contractor shall prepare and submit to the Owner and/or Construction Program Manager and Design Consultant a preliminary Critical Path Method Schedule for completing the Work on the completion date stated in the Contract. A fully complete Critical Path Method schedule for accomplishing the work must be submitted in like manner no later than sixty days after signing the contract. No progress payments will be payable to the Contractor until the Contractor has submitted a preliminary Critical Path Method schedule which is acceptable to the County. Neither the second progress payment nor any subsequent payments shall be payable to the Contractor until the Contractor has submitted a final, acceptable Critical Path Method schedule.

Failure to provide a satisfactory preliminary or final Critical Path Method schedule for accomplishing the Work within the time provided shall be a breach of contract schedule, which the County may terminate the Contract in the manner provided in these General Conditions. Both the preliminary Critical Path Method Schedule and the final Critical Path Method Schedule for accomplishing the Work shall be of the type set forth in subparagraph I or II below, as appropriate:

- I. For Contracts with a price Seven Hundred Fifty Thousand Dollars or less, a bar graph will satisfy the above Critical Path Method requirements. The schedule shall indicate the estimated starting and completion dates for each major element of the work. As a minimum the elements of Work shall reflect the Contractor's approved Schedule of Values for payment and shall detail any elements of work requested by the County. The actual progress of those elements of the Work will be reported monthly through the Design Consultant at the time of submission of the request for payment. If any elements of the Work are behind schedule, regardless of whether they may prevent the Work from being completed on time, the Contractor must indicate, in writing, what measures the Contractor is taking and plans to take to bring each element back on schedule and to ensure that the time of

completion is not exceeded.

- II. For Contracts with a price over Seven Hundred Fifty Thousand Dollars, a Critical Path Method Schedule shall be utilized to control the planning and scheduling of the project. The Critical Path Method schedule shall be the responsibility of the Contractor and shall be paid for by the Contractor.

- (b) **Critical Path Method Schedule:** The working plan and schedule will be developed in the form of a Critical Path Method network diagram using the Contractor's logic and time estimates. The network shall be in the time-scaled precedence format. The network diagram shall be drawn or plotted with activities grouped or zoned by work area or subcontract as opposed to a random (or scattered) format.

The network diagram shall be scaled on a weekly basis and shall be drawn at a level of detail and logic which will schedule all salient features of the Work, including the placing of orders for materials, submission of shop drawings and other submittals for approval, approval of shop drawings by the Design Consultant, fabrication and delivery of material, and all work activities to be performed by the Contractor and the County's Contractors. The duration of activities to be performed by the Design Consultant shall be in accordance with the relevant provisions, if any, of the specifications or shall be determined by agreement between the Design Consultant and Contractor. If they are unable to agree, the County shall determine the appropriate duration of such Design Consultant activities. Each work activity will be assigned a time estimate by the Contractor. If requested by the County or Design Consultant the Contractor shall justify the inclusion or exclusion of a work activity and/or justify by quantity of work, productivity and labor the Contractor's time estimate for an activity. One day shall be the smallest time unit used.

On completion of the network diagram, the Contractor shall generate a computer plot of the schedule with master early start, float, successor/predecessor reports, and provide the County through the Design Consultant with two copies. In the event the completion date indicated by the schedule exceeds the Contract completion date, the logic and time estimates used to develop the Plan will be reviewed, changes made in the logic and time estimates, and another computer run made to generate a new schedule. This procedure shall be repeated, if necessary, to provide a Plan and Schedule meeting the Contract completion date.

When completed, the working plan and schedule will be submitted to the County and Design Consultant for review. The working plan will identify and describe each activity, state the duration of each activity, the calendar dates for the early and late start and the early and late finish of each activity, the total float and clearly highlight all activities on the critical path. "Total float" and "free float", as those terms are defined in American National Standards Institute standard No. Z94.2, shall be indicated for all activities. On contracts with a price over Ten Million Dollars, the Critical Path Method Schedule shall also show the planned workforce (crew size and number of crews) and the major pieces of equipment required for each activity on the schedule. When reviewed and accepted by the County and Design Consultant as to compliance with the requirements of this section but not as to logic, this shall become the plan and schedule

for the project.

- (c) **Project Control:** The Contractor shall review progress not less than each month, but as often as necessary to properly manage the project and stay on schedule. The Contractor shall collect and preserve information on Change Orders, including extensions of time. The Contractor shall evaluate this information and update the Critical Path Method schedule as necessary to finish on the completion date. The scheduled completion date shall be the date identified by the Contract for completion of construction, as amended by Change Order.
- (d) **Progress Plot and Reports:** A progress plot with reports showing the work completed to date, in comparison with the work scheduled for completion, and the overall project schedule, shall be provided to the Owner and the Design Consultant with each monthly invoice. Any revisions to logic, duration and/or activities shall be specifically identified, and master reports and plots will be submitted to benchmark the revisions at the County's or Design Consultant's request. The form of the plot reports shall be approved by the County and Design Consultant.
- (e) **Progress Delay:** Should any of the following conditions exist, the County or Design Consultant may require the Contractor to prepare, at no extra cost to the County, a Plan of Action and a Critical Path Method Recovery Schedule for completing the Work by the contractual date. The Plan of Action and Critical Path Method Recovery Schedule shall explain and indicate how the Contractor intends to regain compliance with the original Critical Path Method schedule. The plan of action and Critical Path Method recovery schedule, when required, shall be submitted and accepted prior to submission of the next monthly invoice:
 - (1) Should the Contractor's monthly progress report indicate delays, in the opinion of the County or Design Consultant, such that a Critical Path Method Recovery Schedule is required;
 - (2) Should the Critical Path Method schedule show the Contractor to be thirty or more days behind schedule at any time during construction up to thirty days prior to schedule completion date;
 - (3) Should the Contractor request to make changes in the logic of the Critical Path Method schedule which, in the opinion of the County or Design Consultant, are a major nature.

4.11

RESPONSIBILITY FOR COMPLETION

4.11.1

The Contractor shall furnish such labor, materials, facilities and equipment and shall work such hours, as may be necessary to ensure the performance of the Work in accordance with the Schedule and within the Milestone and Completion dates specified in the County -Contractor Contract. If it becomes apparent to the County and/or Design Consultant that the Work will not be completed in accordance with the Schedule and within required Milestone or Completion dates, the Contractor agrees to undertake some or all of the following actions, at no additional cost to the County, and without the County waiving any other available remedies, in order to ensure, in the opinion of the County and/or Design Consultant that the Contractor will comply with all Milestone and Completion date requirements:

- .1 increase manpower, materials, crafts, equipment and facilities to accelerate performance of the Work;
 - .2 increase the number of working hours per shift, shifts per working day, working days per week, or any combination of the foregoing; and/or
 - .3 re-schedule activities to achieve maximum practical concurrence of accomplishment of activities.
- 4.11.2 In undertaking the actions required under paragraph 4.12.1, Contractor shall comply with the requirements for a Recovery Schedule set forth in Article 4.11.
- 4.11.3 If, in the opinion of the County or Design Consultant, the actions taken by the Contractor pursuant to this Article or the progress or sequence of Work are not accurately reflected on the Construction Schedule, the Contractor shall revise such schedule to accurately reflect the actual progress and sequence of Work.
- 4.11.4 ~~Failure of the Contractor to substantially comply with the requirements of this Article may be considered grounds for a determination by the County, pursuant to Article 14, that the Contractor is failing to prosecute the Work with such diligence as will ensure its completion within the time specified.~~
- 4.11.5 This paragraph does not eliminate the Contractor's responsibility to comply with the local noise ordinances, all highway permit requirements and all other applicable laws, regulations, rules, ordinances, resolutions, and permit requirements.
- 4.12 **DOCUMENTS AND SAMPLES AT THE SITE**
- 4.12.1 The Contractor shall maintain at the site for the County one record copy of all Drawings, Specifications, Addenda, Change Orders and other Modifications, in good order and marked currently to record all changes made during construction, and approved Shop Drawings, Product Data and Samples. The Contractor shall also maintain document control logs to track all drawings, specifications, Architectural Supplemental Instructions, Change Proposals, Request for Information and Submittals. These shall be delivered to the Design Consultant for the County upon completion of the Work.
- 4.13 **SUBMITTALS**
- 4.13.1 Submittals are shop drawings, diagrams, schedules, product data instructions, brochures, samples, manuals, certifications, warranties or any other information required by the technical specifications to be reviewed by the Design Consultant.
- 4.13.2 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the Contractor or any Subcontractor, manufacturer, supplier or distributor to illustrate some portion of the Work.
- 4.13.3 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Contractor to illustrate a material, product or system for some portion of the Work.
- 4.13.4 Samples are physical examples which illustrate materials, equipment or

workmanship and establish standards by which the Work will be judged.

- 4.13.5 Manuals are manufacturer's installation, start-up, operating, maintenance and repair instructions together with parts lists, pictures, sketches and diagrams which set forth the manufacturer's requirements for the benefit of the Contractor and the County.
- 4.13.6 The Contractor shall review, approve and submit, with reasonable promptness and in such sequence as to cause no delay in the Work or in the work of the County or any separate contractor, all Submittals required by the Contract Documents.
- 4.13.6.1 Unless otherwise directed in writing, **the Contractor shall submit no less than six copies, unless specified otherwise, of each Submittal to the Design Consultant.** Routing of said Submittals will be from the Contractor to the Design Consultant to the County and/or Construction Program Manager. The Design Consultant will return three copies of each Submittal directly to the Contractor and provide copies to the County and/or Construction Program Manager.
- 4.13.6.2 For standard manufactured items not requiring special shop drawings for manufacture, submit six copies, unless specified otherwise, of manufacturer's catalog sheets showing illustrated cuts of item to be furnished, scale details, sizes, dimensions, performance characteristics, capacities, wiring diagrams and controls, and all other pertinent information. Four copies of reviewed submissions will be returned to the Contractor.
- 4.13.6.3 For all other shop drawings, submit one legible, unfolded, reproducible (positive side up sepia) transparencies and five opaque prints for each drawing. Each drawing shall have a clear space for stamps. When phrase "by others" appears on shop drawings, the Contractor shall indicate on the drawing who is to furnish material or operations so marked before submittal.
- 4.13.6.4 The Contractor shall submit samples in triplicate of adequate size showing quality, type, color range, finish and texture, unless otherwise specified.
- 4.13.6.5 Where the technical specifications call for the submittal of manufacturer's data or any other information to the Design Consultant for information only, such Submittals shall be made before the commencement of any portion of the Work requiring such submission. Four copies shall be submitted and one will be returned to the Contractor.
- 4.13.6.6 For use of all trades, the Contractor shall provide number of prints which are required for field distribution.
- 4.13.6.7 All communications and transactions with manufacturers or Subcontractors shall be through the General Contractor.
- 4.13.6.8 Where specifications require manufacturer's printed installation instructions, the Contractor shall submit copies of such instructions for review.
- 4.13.6.9 Where several materials are specified by name for one use, select for use any of those so specified.
- 4.13.6.10 Whenever item or class of material is specified exclusively by trade name, manufacturer's name, or by catalog reference, use only such item, unless written

approval for substitution is secured, as outlined in A-17, Instructions to Bidders, or the General Conditions.

- 4.13.6.11 No portion of the Work requiring submission of Submittals shall be commenced or fabricated by the Contractor except at the Contractor's own risk, until the Submittal has been reviewed by the Design Consultant as provided in Article 2. All such portions of the Work shall be in accordance with reviewed Submittals.
- 4.13.7 By approving and submitting Shop Drawings, Product Data, Manuals and Samples, etc. the Contractor represents that the Contractor has determined and verified all materials, field measurements, and field construction criteria and that the Contractor has checked and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents. The Contractor shall adhere to any supplementary processing and scheduling instructions pertaining to Shop Drawings which may be issued by the County.
- 4.13.7.1 Parts and details not fully indicated on the contract drawings shall be detailed by the Contractor in accordance with standard engineering practice. Dimensions on the Contract Drawings, as well as detailed drawings themselves, are subject in every case to measurements of existing, adjacent, incorporated and completed work, which shall be taken by the Contractor before undertaking any work dependent on such data.
- 4.13.8 The Contractor shall not be relieved of responsibility for any deviation from the requirements of the Contract Documents by the Design Consultant's review of any Submittal under Subparagraph 2.2.18 and 2.2.19 unless the Contractor has specifically informed the Design Consultant in writing of such deviation at the time of submission and the Design Consultant and County have given written approval to the specific deviation by a written order. The Contractor shall not be relieved from responsibility for construction means and methods shown in the submittal or for errors or omissions in the Shop Drawings, Product Data, Samples, or Manuals, etc. by the Design Consultant's review thereof.
- 4.13.9 The Contractor shall make corrections required by the Design Consultant and shall resubmit the required number of corrected copies of Submittals. The Contractor shall direct specific attention, in writing or on resubmitted Submittals, to revisions other than those requested by the Design Consultant on previous Submittals. Resubmittals necessitated by required corrections due to Contractor's errors or omissions shall not be cause for extension of Contract Time.
- 4.13.11 Shop Drawings, Product Data and Samples shall be dated and shall bear the name of the Project; a description of the names of equipment, materials and items; reference to the appropriate Specification Section; and complete identification of locations at which materials or equipment are to be installed.
- 4.13.12 Submittals shall be accompanied by a transmittal letter, in duplicate, containing the name of the Project, the Contractor's name, the number of Shop Drawings, Product Data, Samples, or Manuals and titles and other pertinent data.
- 4.14 **EQUAL PRODUCTS AND SUBSTITUTIONS**
- 4.14.1 All materials, supplies and articles furnished under this Contract shall, whenever specified and otherwise practicable, be the standard products of recognized, reputable manufacturers. Unless otherwise specifically provided in the Contract

Documents, the naming of a certain brand, make, manufacturer or article, device, product, material, fixture or type of construction shall convey the general style, type, character and standard of quality of the article desired and shall not be construed as limiting competition. The Contractor, in such cases, may with the County's written approval, use any brand, make, manufacturer, article, device, product, material, fixture, form or type of construction which in the judgment of the County is equal to that specified. An item may be considered equal to the item so named or described if, in the opinion of the County (1) it is at least equal in quality, durability, appearance, strength, and design; (2) it will perform at least equally the specific function imposed by the general design for the work being contracted for or the material being purchased; and (3) it conforms substantially, even with deviations, to the detailed requirements for the item in the specifications. Approval by the County will be granted based upon considerations of quality, workmanship, economy of operation, suitability for the purpose intended, and acceptability for use on the Project.

4.14.2

To obtain such approval on makes or brands of material other than those specified in Contract Documents, and not previously approved during the bidding, the Contractor's request for approval of any substitution shall include:

- .1 complete data substantiating compliance of the proposed substitution with the Contract Documents;
- .2 product identification including manufacturer's name, address, and phone number;
- .3 manufacturer's literature showing complete product description, performance and test data, and all reference standards;
- .4 samples and colors in the case of articles or products;
- .5 name and address of similar projects on which the product was used and date of installation;
- .6 for construction methods, include a detailed description for the proposed method and drawings illustrating same;
- .7 itemized comparison of proposed substitution with product or method specified and any cost reduction which shall benefit the County
- .8 accurate cost data on proposed substitution in comparison with product or method specified; and
- .9 all directions, specifications, and recommendations by manufacturers for installation, handling, storing, adjustment, and operation.

4.14.3

The Contractor shall also submit with his request for approval a sworn and notarized statement which shall include all of the following representations by the Contractor, namely that the Contractor:

- .1 has investigated the proposed product or method and determined that it is equal or better in all respects to that specified and that it fully complies with all requirements of the Contract Documents;
- .2 will meet all contract obligations with regard to this substitution;
- .3 will coordinate installation of accepted substitutions into the work, making all such changes and any required schedule adjustments, at no additional cost to the County, as may be required for the Work to be complete in all respects;
- .4 waives all claims for additional costs and additional time related to substitutions which consequently become apparent. Contractor also agrees to hold the County harmless from claims for extra costs and time

incurred by other Subcontractors and suppliers, or additional services which may have to be performed by the Construction Program Manager and/or Design Consultant, for changes for extra work that may, at some later date, be determined to be necessary in order for the Work to function in the manner intended in the Contract Documents;

- .5 will provide the same warranty and guarantee, and perform any work required in accordance therewith, for the substitution that is applicable to the specified item for which the substitution is requested;
- .6 affirms material will be installed, handled, stored, adjusted, tested, and operated in accordance with the manufacturers' recommendation and as specified in the Contract Documents.
- .7 affirms in all cases new materials will be used unless this provision is waived by notice from the County, or unless otherwise specified in the Contract Documents;
- .8 affirms all material and workmanship will be in every respect in accordance with that which, in the opinion of the County, is in conformity with approved modern practice;
- .9 has provided accurate cost data on the proposed substitution in comparison with the product or method specified.

4.14.4

Subject to the provisions of any applicable laws, approval for substitutions or equal products shall be at the sole discretion of the County, shall be in writing to be effective, and the decision of the County shall be final. The County may require tests of all materials proposed for substitution so submitted to establish quality standards, at the Contractor's expense. After approval of a substitution, if it is determined that the Contractor submitted defective information or data regarding the substitution upon which County's approval was based, and that unexpected or unanticipated extensive redesign or rework of the project will be required in order to accommodate the substitution, or that the substituted item will not perform or function as well as the specified item for which substitution was requested, the Contractor will be required to furnish the original specified item or request approval to use another substitution; the Contractor shall pay all costs, expenses or damages associated with or related to the unacceptability of such a substitution and the resultant use of another item and no time extension shall be granted for any delays associated with or related to such substitution.

4.14.5

If a substitution is approved, no change in brand or make will be permitted unless satisfactory, written evidence is presented to and approved by the County that the manufacturer cannot make scheduled delivery of the approved substituted item. Substitutions will not be considered for approval by the County if:

- .1 the proposed substitution is indicated or implied on the Contractor's shop drawing or product data submittal and has not been formally submitted for approval by the Contractor in accordance with the above-stated requirements, or
- .2 acceptance of the proposed substitution will require substantial design revisions to the Contract Documents or is otherwise not acceptable to the County.

- 4.14.6 Except as otherwise provided for by the provisions of any applicable laws, the Contractor shall not have any right of appeal from the decision of the County condemning any materials submitted if the Contractor fails to obtain the approval for substitution under this Article.

4.15 **USE OF SITE**

- 4.15.1 The Contractor shall confine operations at the site to areas provided by the County and as permitted by law, ordinances, permits, easements, right-of-way agreements and the Contract Documents. The Contractor shall not unreasonably encumber the site, in the opinion of the County with any materials, equipment or trailers, nor shall the Contractor block the entrances or otherwise prevent reasonable access to the site, other working and parking areas, completed portions of the Work and/or properties, storage areas, or areas of other facilities that are adjacent to the worksite. If the Contractor fails or refuses to move said material, equipment or trailers within 24 hours of notification by the County to so do, the County shall have the right, without further notice, to remove, at the Contractor's expense, any material, equipment and/or trailers which the County deems are in violation of this paragraph.

4.16 **CUTTING AND PATCHING OF WORK**

- 4.16.1 The Contractor shall be responsible for all cutting, fitting or patching that may be required to complete the Work or to make its several parts fit together properly and in accordance with the Contract Documents.
- 4.16.2 The Contractor shall not cut or otherwise alter the work of the County or any separate contractor except with the written consent of the County and of such separate contractor. After consent is given, the Contractor shall not damage or endanger any portion of the Work or the work of the County or any separate contractors in cutting, patching or otherwise altering any work, or by excavation. The County shall not be required to accept Work with a cut, splice, or patch when such cut, splice or patch is not generally accepted practice for the particular work involved or is otherwise unworkmanlike in the opinion of the County.
- 4.16.3 Existing structures and facilities including but not limited to building, utilities, topography, streets, curbs, walks, etc., that are damaged or removed due to required excavations or other construction work, shall be patched, repaired or replaced by the Contractor to satisfaction of the County of such structures and facilities and authorities having jurisdiction. In event the local jurisdictional authorities require that such repairing and patching be done with their own labor and materials, the Contractor shall abide by such regulations and pay for such work.
- 4.17 **CLEANING UP**
- 4.17.1 The Contractor shall, at all times, keep the premises free from accumulation of waste materials or rubbish caused by the Contractor's operations. As a condition of Substantial Completion of the Work, the Contractor shall remove all the Contractor's waste materials and rubbish from and about the Project. Before final payment is made, the Contractor shall remove the Contractor's tools, construction equipment, machinery and surplus materials.
- 4.17.2 If the Contractor fails to clean up by Substantial Completion of the Work, the County may do so as provided in Paragraph 6.3 and the cost thereof shall be

charged to the Contractor.

4.17.3 Burning of rubbish on the premises will NOT be permitted.

4.17.4 Debris shall be hauled to a place of legal disposal in a manner satisfactory to the County's Representative.

4.18 **COMMUNICATIONS**

4.18.1 The Contractor shall forward its communications and communications from any subcontractors to the County through the Design Consultant, unless instructed otherwise.

4.19 **ROYALTIES AND PATENTS**

4.19.1 The Contractor shall pay all royalties and license fees. The Contractor shall defend all suits or claims for infringement of any patent rights and shall save the County harmless from loss, damages, costs or attorneys' fees on account thereof.

4.20 **INDEMNIFICATION**

4.20.1 To the fullest extent permitted by law, the Contractor shall, at the Contractor's sole cost and expense, indemnify, defend, and hold harmless the County and the Design Consultant and their agents, representatives, and employees from and against all claims, actions, judgments, costs, liabilities, penalties, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from the performance of the Work, provided that any such claim, action, judgment, cost, liability, penalty, damage, loss or expense (1) is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use resulting therefrom, and (2) is caused in whole or in part by any negligent, willful, intentional, or knowing act or omission of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of indemnity which would otherwise exist as to any party or person described in this Paragraph 4.20. Contractor specifically agrees that it has included Fifty Dollars in its bid price, over and above what it otherwise would have bid, to compensate Contractor for all indemnity obligations contained in the Contract Documents.

4.20.2 In any and all claims against the County or the Design Consultant or any of their agents, representatives, or employees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the indemnification obligation under this Paragraph 4.20 shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable by or for the Contractor or any Subcontractor under workers' compensation acts, disability benefit acts or other employee benefit acts.

4.20.3 No provision of this Paragraph 4.20 shall give rise to any duties on the part of the County or the Design Consultant or any of their agents, representatives, or employees.

- 4.20.4 The Contractor acknowledges receipt of specific consideration for this provision. The County is not requesting indemnity in any way for its own negligence. Nothing contained in this paragraph is intended to nor shall it constitute a waiver of sovereign immunity of the County or the protections of or limits on the amounts established pursuant to Section 768.28, Florida Statutes.

4.21 **PERSONS AUTHORIZED TO SIGN DOCUMENTS**

- 4.21.1 The Contractor, within five days after the date of the County - Contractor Contract, shall file with the County, a list of all persons who are authorized to sign documents such as contracts, certificates, and affidavits on behalf of the Contractor and to fully bind the Contractor to all the conditions and provisions of such documents in the event those persons are different from the County - Contractor Contract signatures.

4.22 **CONDITIONS AFFECTING THE WORK**

- 4.22.1 The Contractor shall be responsible for taking all steps necessary to ascertain the nature and location of the Work and the general and local conditions which can affect the Work or the cost thereof. Failure by the Contractor to become fully acquainted with conditions which may affect the Work, including, but not limited to conditions relating to transportation, handling, storage of materials, availability of labor, water, roads, weather, topographic and subsurface conditions, multi-prime contract conditions, applicable provisions of law, and the character and availability of equipment and facilities needed prior to and during the execution of the Work, shall not relieve the Contractor of the Contractor's responsibilities under the Contract Documents and shall not constitute a basis for an adjustment in the Contract Sum or the Contract Time under any circumstances. The County assumes no responsibility for any understanding or representation about conditions affecting the Work made by any of the County's officers, employees, representatives, or agents prior to the execution of the Contract, unless such understandings or representations are expressly stated in the Contract Documents.
- 4.22.2 If, in the execution of the Work, any valuable or historical items or materials of any kind are discovered within the work, such items or materials shall be the property of the County. The Contractor shall take reasonable precautions to prevent any persons from removing or damaging such items or materials and shall immediately upon discovery thereof and before removal, acquaint the Owner with such discovery and carry out the County's orders as to disposal of the same.

4.23 **AUDIT REQUIREMENTS/PUBLIC RECORDS**

In the performance of this Contract, the Contractor shall keep books, records and accounts of all activities related to the Contract, in compliance with generally accepted accounting procedures. Books, records and accounts related to the performance of this Contract shall be open to inspection during regular business hours by an authorized representative of the County and shall be retained by the Contractor for a period of five years after termination of this Contract.

No reports, data, programs or other materials produced, in whole or in part for the benefit and use of the County, under this Contract shall be subject to copyright by the Contractor in the United States or any other country.

All records, books and accounts related to the performance of this Contract shall be subject to the applicable provisions of the Florida Public Records Act, Chapter 119, Florida Statutes. All records or documents created by Contractor or provided to Contractor by the County in connection with the activities or services provided by Contractor under the terms of this Contract, are public records and Contractor agrees to comply with any request for such public records or documents made in accordance with Section 119.07, Florida Statutes. "Public Records" are defined "all documents, papers, letters, maps, books, tapes, photographs, films, sound recordings, data processing software, or other material, regardless of the physical form, characteristics, or means of transmission, made or received pursuant to law or ordinance or in connection with the transaction of official business by any agency" Section 119.011(12), Florida Statutes.

Pursuant to Chapter 119, Florida Statutes, generally, and Section 119.0701, Florida Statutes, specifically, if records created by the County or the Contractor related to the performance of the services under this Contract do not fall under a specific exemption under Florida or federal law, the records - whether created or maintained by the Contractor or the County must be provided to anyone making a public records request. It will be the Contractor's duty to identify any information in records created by the Contractor which it deems is exempt under Florida or federal law and identify the statute number which requires the information be held exempt.

A request to inspect or copy public records relating to this Contract must be made directly to the County. If the County does not possess the requested records, the County shall immediately notify the CONTRACTOR of the request, and the Contractor must provide the County with a copy of the requested records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided pursuant to Chapter 119, Florida Statutes, and Brevard County Board Policy. The duty to provide records includes providing such records in the records native format.

Should any person or entity make a public records request of the County which requires or would require the County to allow inspection or provide copies of records which the Contractor maintains are exempt under the Public Records Law or otherwise confidential, it shall be the Contractor's obligation to provide the County within a reasonable time of notification by the County to the CONTRACTOR of the records request, of the specific exemption or confidentiality provision to allow the County to comply with the requirements of Sections 119.07(1)(e) and (f), Florida Statutes. Should the County face any kind of legal action to require or enforce inspection or production of any records provided by the Contractor to the County which the Contractor maintains are exempt or confidential from such inspection/production as a public record, the Contractor shall hire and compensate attorney(s) who shall represent the interests of the County as well as the Contractor in defending such action. The Contractor shall also pay any costs to defend such action and shall pay any costs and attorney's fees which may be awarded pursuant to Section 119.12, Florida Statutes.

Should the Contractor fail to provide the public records to the County within a reasonable time, the Contractor may be subject to penalties under Section 119.10, Florida Statutes.

The Contractor shall ensure that all public records that are exempt or confidential

and exempt from public records disclosure requirements are not disclosed except as authorized by law for the duration of the Contract term and following completion of the Contract if the Contractor does not transfer the records to the County.

Upon completion of the Contract, the Contractor shall transfer, at no cost to the County, all public records in possession of the CONTRACTOR or keep and maintain public records required by the County to perform the service. If the Contractor transfers all public records to the County upon completion of the Contract, the Contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. If the Contractor keeps and maintains public records upon completion of the Contract, the Contractor shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to the County, upon request from the County's custodian of public records, in a format that is compatible with the information technology systems of the County.

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR'S DUTY TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT (321) 633-2050; mary.bowers@brevardfl.gov ; 2725 Judge Fran Jamieson Way, Suite A207, Viera, Florida 32940.

ARTICLE 5

SUBCONTRACTORS

5.1 DEFINITION

5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform any of the Work at the site. The term Subcontractor is referred to throughout the Contract Documents as if singular in number and means a Subcontractor or its authorized representative. The term Subcontractor does not include any separate contractor or that Contractor's subcontractors.

5.1.2 A Subsubcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform any of the Work at the site. The term Sub-subcontractor is referred to throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized representative thereof.

5.1.3 Nothing contained in the Contract Documents is intended to, nor shall it create, any contractual relationship between the County, the Design Consultant, or any of their agents, consultants, employees, independent contractors, or representatives and any Subcontractor, Sub-subcontractor, supplier or vendor of the Contractor, but the County shall be entitled to performance of all obligations intended for the County benefit, and to enforcement thereof.

5.1.4 The County and Design Consultant will not deal directly with any Subcontractor or Sub-subcontractor or materials supplier. Communication will be made only through the Contractor. Subcontractor, Sub-subcontractors or material suppliers

shall route requests for information or clarification through the Contractor to the Design Consultant with copies to the County.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF WORK

5.2.1 In addition to the prequalification of specified subcontractors prior to award of this Contract, the Contractor, in compliance with the requirements of the Contract Documents, shall furnish to the Owner, in writing, the names, contact name, addresses and telephone numbers of the subcontractors (including those who are to furnish materials or equipment fabricated to a special design) proposed for each of the principal portions of the Work prior to the first Application for Payment. The County will promptly reply to the Contractor in writing stating whether or not the County, or Design Consultant, after due investigation, has reasonable objection to any proposed person or entity that has not already been pre-qualified prior to award of this Contract. Failure of the County to reply within five business days shall constitute notice of no reasonable objection. The Contractor understands and agrees that no contractual agreement exists for any part of the Work under this Contract between the County or Design Consultant and any of the Contractor's Subcontractors or Sub-subcontractors. Further, the Contractor understands and agrees that the Contractor alone is responsible to the County for all of the Work under this Contract and that any review of Subcontractors or Sub-subcontractors by the County will not in any way make the County responsible to any Subcontractor, nor responsible for the actions or failures of any Subcontractor or Sub-subcontractor.

5.2.1 The Contractor shall not contract with any such proposed person or entity with which the County has made reasonable objection.

5.2.2 If the County has reasonable objection to any proposed person or entity under Subparagraph 5.2.1, the Contractor shall name a substitute to whom the County has no reasonable objection. The Contract Sum shall be increased or decreased by the difference in cost occasioned by such substitution and an appropriate Change Order shall be issued, subject to an audit of said difference by the County ; provided, however, that no increase in the Contract Sum shall be allowed for any such substitution unless the Contractor has acted promptly and responsively in submitting names as required; or if the County has stated County's objection in writing before the submission by the Subcontractors of a bid acceptable to Contractor; or if the rejected Subcontractor was unable to enter into work; or if the rejected Subcontractor failed to comply with all applicable laws; or if the rejected Subcontractor was not an on-going business in the field of the proposed Subcontract; or if the rejected Subcontractor does not have a labor force and the means of supply compatible with the scope of the subcontract; or if the rejected Subcontractor does not meet any of the pre-qualification criteria of Section A-6 of the Information to Bidders.

5.2.3 If the County requires a change of any proposed Subcontractor or person or organization previously accepted by the County, except for reasons stated in 5.2.2, the Contract Sum shall be increased or decreased by the difference in cost occasioned by such change and an appropriate Change Order shall be issued, subject to an audit by County.

5.2.4 The Contractor shall make no substitution for any Subcontractor, person or entity previously selected if the County makes reasonable objection to such

substitution.

5.3

SUBCONTRACTUAL RELATIONS

5.3.1

By an appropriate written sub-contract the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of these Contract Documents, and to assume toward the Contractor all the obligations and responsibilities which the Contractor, by these Documents, assumes toward the County. Said sub-contract shall preserve and protect the rights of the County under the Contract Documents with respect to the Work to be performed by the Subcontractor so that the subcontracting thereof will not prejudice County's rights. Contractor shall also provide each subcontractor with a copy of the payment bond required by this Contract, and with notice that (1) claims under such bond should be made in conformance with section 255.05 of the Florida Statutes, and (2) subcontractor should not execute Waivers of Claim under such bond unless the subcontractor has, in fact, been paid. Where appropriate, the Contractor shall require each Subcontractor to enter into similar contracts with his sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the Subcontract, copies of the Contract Documents to which the Subcontractor will be bound by this Paragraph 5.3, and identify to the Subcontractor any terms and conditions of the proposed Subcontract which may be at variance with the Contract Documents. Each Subcontractor shall similarly make copies of such Documents available to his Sub-subcontractors.

5.3.2

The provisions herein regarding Subcontractor approvals shall in no way affect the liability of the Contractor to the County regarding performance of all obligations by or payment of Subcontractors. Approval to subcontract and of any given Subcontractor shall not to any degree relieve the Contractor of the Contractor's obligation to perform or have performed to the full satisfaction of the County all of the work required by this Contract.

5.4

QUALIFICATION SUBMITTALS

5.4.1

Specific qualification submittals, in addition to those set forth in the Information to Bidders, may be required of Subcontractors, installers and suppliers for certain critical items of the Work. These required qualification submittals are set forth in detail in the Technical Specifications and shall be collected and submitted by the Contractor for review and approval by the Design Consultant. All information required of a single Subcontractor, installer or supplier shall be contained in a single, complete submittal. The Contractor shall submit the required qualification information within ten days after receipt of the Design Consultant's request.

5.4.2

The County may reject any proposed Subcontractor, installer or supplier, or any qualification submittals related thereto, for the following reasons:

- .1 the Contractor's failure to submit requested information within the specified time; or
- .2 the Contractor's failure to provide all of the requested information; or
- .3 the Contractor's submission of a Subcontractor, installer or supplier, or qualifications thereof, which are unacceptable in the judgment of the County, the Construction Program Manager, or Design Consultant.

5.5

PREPARATORY WORK

5.5.1 Before starting any Section of Work, the responsible Subcontractor shall carefully examine all preparatory work that has been executed to receive the Subcontractor's work. The Subcontractor shall check carefully, by whatever means are required, to ensure that the Subcontractor's work and adjacent related work will finish to proper contours, planes and levels. The Subcontractor shall promptly notify the Contractor and the County of any defects or imperfections in preparatory work which will, in any way, affect satisfactory completion of his Work. Absence of such notification will be construed as an acceptance of preparatory work and later claims of defects therein will not be recognized.

5.5.2 Under no condition shall a Section of Work proceed prior to preparatory work having been completed, cured, dried, and otherwise made satisfactory to receive such related work. Responsibility for timely installation of all materials rests solely with the Contractor, who shall maintain coordination control at all times.

ARTICLE 6

WORK BY COUNTY OR BY SEPARATE CONTRACTORS

6.1 COUNTY'S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS

6.1.1 The County reserves the right to perform work related to the Project, including work proposed under a change order, with the County's forces, and to award separate contracts in connection with other portions of the Project or other work on the site under these or similar Conditions of the Contract.

6.1.2 When separate contracts are awarded for different portions of the Project or other work on the site, the term Contractor in the Contract Documents in each case shall mean the Contractor who executes each separate County -Contractor Contract.

6.2 MUTUAL RESPONSIBILITY

6.2.1 The Contractor shall afford other contractors and the County reasonable opportunity for the introduction and storage of their materials and equipment and the execution of their work, and shall properly connect and coordinate the Work with that of the County and other contractors, and to store the Contractor's apparatus, materials, supplies and equipment in such orderly fashion at the site of the Work as will not unduly or unreasonably interfere with the progress of the Work or the work of any other contractors.

6.2.1.1 If the execution or result of any part of the Work depends upon any work of the County or of any separate contractor, the Contractor shall, prior to proceeding with the Work, inspect and promptly report to the County in writing any apparent discrepancies or defects in such work of the County or of any separate contractor that render it unsuitable for such proper execution or result of any part of the Work.

6.2.1.2 Failure of the Contractor to so inspect and report shall constitute an acceptance of the County's or separate contractor's work as fit and proper to receive the Work, except as to defects which may develop in the County's or separate contractor's work after completion of the Work and which the Contractor could not have discovered by its inspection prior to completion of the Work.

- 6.2.2 Should the Contractor cause damage to the work or property of the County or of any separate contractor on the Project, or to other work on the Site, or delay or interfere with the County's work on ongoing operations or facilities or adjacent facilities or said separate contractor's work, the Contractor shall be liable for the same; and, in the case of another contractor, the Contractor shall attempt to settle said claim with such other contractor prior to such other contractor's institution of litigation or other proceedings against the Contractor.
- 6.2.2.1 If such separate contractor sues the County or Design Consultant on account of any damage, delay or interference caused or alleged to have been caused by the Contractor, the County shall notify the Contractor, and the Contractor shall defend the County and Design Consultant in such proceedings at the Contractor's expense. If any judgment or award is entered against the County or Design Consultant, the Contractor shall satisfy the same and shall reimburse the County and Design Consultant for all damages, expenses, attorneys' fees and other costs which the County or Design Consultant incurs as a result thereof.
- 6.2.3 Should a separate contractor cause damage to the Work or to the property of the Contractor, or cause delay or interference with the Contractor's performance of the Work, the Contractor shall present directly to said separate contractor any claims it may have as a result of such damage, delay or interference (with an information copy to the County) and shall attempt to settle its claim against said separate contractor prior to the institution of litigation or other proceedings against said separate contractor.
- 6.2.3.1 In no event shall the Contractor seek to recover from the County or the Design Consultant, and the Contractor hereby warrants to the County and Design Consultant that it will not seek to recover from them, or any of them, any costs, expenses (including, but not limited to, attorney's fees) or damages or other losses incurred by the Contractor as a result of any damage to the Work or property of the Contractor or any delay or interference caused by any separate contractor.
- 6.2.3.2 In order to carry out the intent of this Article 6, Contractor agrees that privity of contract exists between Contractor and any separate contractor, as defined herein, for the purpose of disposing of the liabilities or obligations which are imposed upon said parties to each other hereunder; and Contractor agrees to accept service of process and to sue and be sued in Contractor's own name in any litigation which may arise hereunder between Contractor and any separate contractor.
- 6.2.4 Whenever Contractor receives items from another Contractor or from County for storage, erection or installation, the Contractor receiving such items shall give receipt for items delivered, and thereafter will be held responsible for care, storage and any necessary replacing of item or items received.
- 6.2.5 When certain items of equipment and other work are indicated as "Not In - Contract" work, or to be furnished and installed under other contracts, any requirements for preparation of openings, provision of backing, etc., for receipt of such "Not In Contract" work will be furnished upon written request of the Contractor who shall properly form and otherwise prepare the Contractor's work in a satisfactory manner to receive such "Not In Contract" work.

6.3 **COUNTY'S RIGHT TO PERFORM DISPUTED WORK**

- 6.3.1 If a dispute arises between the Contractor and separate contractors as to their responsibility for cleaning up as required by Paragraph 4.17, or for accomplishing coordination, or doing required cutting, filling, excavating or patching as required by Paragraph 4.16, the County may carry out such Work and charge the cost thereof to the contractors responsible therefore as the County shall determine to be just. Such determination shall be final.

6.4 **COORDINATION OF THE WORK**

- 6.4.1 By entering into this contract, Contractor acknowledges that there may be other contractors on the site whose work will be coordinated with that of the Contractor's work. The Contractor expressly warrants and guarantees that the Contractor will cooperate with other contractors and will do nothing to delay, hinder or interfere with the work of other separate contractors or the County. The Contractor also expressly agrees that, in the event the Contractor's work is hindered, delayed, interfered with or otherwise affected by a separate contractor, the Contractor's sole remedy will be a direct action against the separate contractor as described in this Article 6. ~~Contractor will have no remedy, and~~ hereby expressly waives and releases any remedy, against the County or Design Consultant on account of delay, hindrance, interference or other event caused by a separate contractor.

ARTICLE 7

MISCELLANEOUS PROVISIONS

7.1 **SUCCESSORS AND ASSIGNS**

- 7.1.1 The County and the Contractor each binds themselves, their partners, successors, assigns and legal representatives to the other party hereto and to the partners, successors, assigns and legal representatives of such other party in respect to all covenants, agreements and obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as a whole without the written consent of the County, nor shall the Contractor assign any moneys due or to become due hereunder, without the previous written consent of the County and the Contractor's Surety.

7.2 **CLAIMS AND DISPUTES**

- 7.2.1 **Definition:** A claim is a demand or assertion by one of the parties seeking, as a matter of right, adjustment or interpretation of Contract terms, payment of money, extension of time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question between the County and Contractor arising out of or relating to the Contract. Claims must be made by written notice. The responsibility to substantiate Claims shall rest with the party making the Claim.

- 7.3.2 **Decision of Architect:** Claims, including those alleging an error or omission by the Architect shall be referred initially to the Architect for action. Notice of Claim as required herein shall be required as a condition precedent to litigation of a Claim between the Contractor and the County as to all such matters arising prior to the date final payment is due, regardless of (1) whether such matters relate to execution and progress of the Work, or (2) the extent to which the Work has been completed.

- 7.3.3 **Time Limits on Claims:** Claims by either party must be made within ten days after occurrence of the event giving rise to such Claim or within ten days after the claimant first recognizes the condition giving rise to the Claim, whichever is later. **Claims must be made by written notice.** An additional Claim made after the initial Claim has been implemented by Change Order will not be considered unless submitted in a timely manner.
- 7.3.4 **Continuing Contract Performance:** Pending final resolution of a Claim, unless otherwise agreed in writing, the Contractor shall proceed diligently with performance of the Contract and the County shall continue to make payments in accordance with the Contract Documents.
- 7.3.5 **Waiver of Claims - Final Payment:** The making of final payment shall constitute a waiver of Claims by the County except those arising from:
1. liens, claims, security interests, or encumbrances arising out of the Contract and unsettled;
 2. failure of the Work to comply with the requirements of the Contract Documents; or
 3. terms of special warranties required by the Contract Documents.
- 7.3.6 **Claims for Concealed Unknown Conditions/Differing Site Conditions:** If conditions are encountered at the site which are (1) subsurface or otherwise concealed physical conditions which differ materially from those indicated in the Contract Documents, or (2) unknown physical conditions of an unusual nature, which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, then notice by the observing party shall be given to the other party promptly before conditions are disturbed. The County and Design Consultant will promptly investigate such conditions and, if they differ materially and cause an increase or decrease in the Contractor's cost of, or time required for, performance of any part of the Work, will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If the County determines that the conditions at the site are not materially different from those indicated in the Contract Documents, and that no change in the terms of the Contract is justified, the County shall so notify the Contractor in writing stating the reasons. If the County and the Contractor cannot agree on an adjustment in the Contract Sum or Contract Time, the adjustment shall be referred to the Architect for final determination.
- 7.3.7 **Claims for Additional Cost:** If the Contractor wishes to make Claim for an increase in the Contract Sum, written notice as provided herein shall be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency endangering life or property. If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault, (3) a written order for a minor change in the Work issued by the Architect, (4) failure of payment by the County, (5) termination of the Contract by the County, (6) County's suspension or (7) other reasonable grounds. Claim shall be filed in accordance with the procedure established herein.
- 7.3.8 **Claims for Additional Time:** If the Contractor wishes to make Claim for an increase in the Contract Time, written notice as provided herein shall be given.

The Contractor's Claim shall include an estimate of cost and of probable effect of delay on progress of the Work. In the case of a continuing delay only one Claim is necessary.

- 7.3.8.1 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by data substantiating that weather conditions were abnormal for the period of time and could not have been reasonably anticipated, and that weather conditions had an adverse effect on the scheduled construction.

- 7.3.9 **Injury or Damage to Person or Property:** If either party to the Contract suffers injury or damage to person or property because of an act or omission of the other party, excluding claim for damage from delay, of any of the other party's employees or agents, or of others for whose acts such party is legally liable, written notice of such injury or damage, whether or not insured, shall be given to the other party within a reasonable time not exceeding twenty one days after first observance. The notice shall provide sufficient detail to enable the other party to investigate the matter. If a Claim for additional cost or time related to this Claim is to be asserted, it shall be filed as provided in Subparagraphs 7.3.7 and 7.3.8.

7.4 **PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND
(FOR BIDS ONE HUNDRED THOUSAND DOLLARS AND OVER)**

- 7.4.1 The Contractor shall furnish bonds, on the bond form provided in this document, covering the faithful performance of the Contract and the payment of all obligations and damages arising thereunder whether same be direct or indirect, real or consequential in a form and with a surety satisfactory to the County. It is expressly agreed that the Surety shall be responsible for any delay or liquidated damages assessed against Contractor.

- 7.4.2 The Contractor is required to furnish a Performance Bond and a Labor and Material Payment Bond, on the bond form provided in this document, each in the amount of one-hundred percent of the Contract sum, and recorded in the public records of Brevard County. Bonds and Notice of Commencement shall be submitted within five days of Notice to Proceed. No work shall commence onsite and no payment shall be made until certified copies of the recorded Bonds are submitted and approved by the County. A copy of the Bonds shall be provided to each subcontractor.

7.5 **RIGHTS AND REMEDIES**

- 7.5.1 The duties and obligations of the Contractor imposed by the Contract Documents and the rights and remedies of the County available thereunder shall be in addition to and not a limitation of any duties, obligations, rights and remedies otherwise imposed or available by law.
- 7.5.2 Except as may be specifically agreed in writing, the failure of the County or the Design Consultant to insist in any one or more instances upon the strict performance of any one or more of the provisions of this Contract, or to exercise any right herein contained or provided by law, shall not be construed as a waiver or relinquishment of the performance of any other provisions or right(s), or of the right to subsequently demand such strict performance or exercise such right(s), and the rights shall continue unchanged and remain in full force and effect.
- 7.5.3 The Contractor agrees that the Contractor can be adequately compensated by money damages for any breach of this Contract which may be committed by the

County. The Contractor hereby agrees that no default, act, or omission of the County or the Design Consultant, except for failure to make progress payments as required by the Contract Documents, shall constitute a material breach of the Contract entitling the Contractor to cancel or rescind the provisions of this Contract, or (unless the County shall so consent or direct in writing) to suspend or abandon performance of all or any part of the Work.

7.6 TESTS

7.6.1 If the Contract Documents, laws, ordinances, rules, regulations or orders of any public authority having jurisdiction require any portion of the Work to be inspected, tested, or approved, the Contractor shall give the testing agency, County and Design Consultant timely notice of its readiness so the Design Consultant and the County may observe such inspection, testing or approval. The Contractor shall bear all costs of such inspections, tests or approvals conducted by public authorities such as bacteriological tests, pressure tests. Unless otherwise provided, the County shall bear all costs of other inspections, tests or approvals such as soil borings, soil testing, density, compaction, concrete slump and strength.

7.6.1.1 Unless otherwise stipulated in other Contract Documents, the Contractor shall pay for all utilities required for testing of installed equipment of all of the Contractor's work and work of each Subcontractor. Labor and supervision required for making such tests shall be provided at no additional cost to the County.

7.6.2 If the County and/or Design Consultant determine that any Work requires special inspection, testing, or approval which Subparagraph 7.6.1 does not include, the County will instruct the Contractor to order such special inspection, testing or approval, and the Contractor shall give notice as provided in Subparagraph 7.6.1. If such special inspection or testing reveals a failure of the Work to comply (1) with the requirements of the Contract Documents, or (2) with respect to the performance of the Work, with laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction, the Contractor shall bear all costs thereof, including compensation for the County's and Design Consultant's additional services made necessary by such failure.

7.6.3 Inspections and tests required to establish compliance with Contract Documents, as provided for in the Contract Documents, will be made by a pre-qualified, independent testing agency selected by the County. The cost of the initial services of such agency will be paid by the County. When the initial tests indicate non-compliance with the Contract Documents, any subsequent testing occasioned by non-compliance shall be performed by the same agency and the cost thereof shall be borne by the Contractor. Representatives of the testing agency shall have access to the Work at all times. The Contractor shall provide facilities for such access in order that the agency may properly perform its functions.

7.6.4 The independent testing agency, employed by the County, shall prepare the test reports, logs, and certificates applicable to the specific inspections and tests and promptly deliver the specified number of copies to the designated parties. Certificates of inspection, testing or approval required by public authorities shall be secured by the Contractor and promptly delivered to the County, in adequate time to avoid delays in the Work or final payment therefore.

- 7.6.5 The Contractor shall pay for and have sole responsibility for inspections or testing performed exclusively for the Contractor's own convenience.

7.7 FIELD ENGINEERING

- 7.7.1 The Contractor shall provide and pay for field engineering services required for the project for Survey work required in the execution of the project and/or for Civil or other professional engineering services specified, or required to execute contractor's construction methods.

- 7.7.2 The Contractor shall retain the services of a registered land surveyor licensed in the State of Florida to identify existing control points and property line corner stakes indicated on the drawings, as required.

- 7.7.3 Any engineer or land surveyor selected by the Contractor must be acceptable to the County and Engineer.

- 7.7.3.1 The Surveyor shall locate and protect control points prior to starting site work, and preserve all permanent reference points during construction; make no changes or relocations without prior written notice to the Engineer, and report to the Engineer when any reference point is lost or destroyed, or required relocation because of necessary changes in grades or locations. The Surveyor shall be required to replace Project control points which may be lost or destroyed and establish replacements based on original survey control.

- 7.7.4 The Contractor shall ensure the Project Survey establishes a minimum of two permanent bench marks on the site, referenced to data established by survey control points; includes record locations, with horizontal and vertical data, on Project Record Documents; establishes lines and levels, locate and layout, by instrumentation and similar means.

- 7.7.5 The Contractor shall furnish three sealed copies of final certified as-built, showing location of project, pervious surfaces, topography and retention areas at a minimum.

7.8 UNENFORCEABILITY OF ANY PROVISION; SEVERABILITY

- 7.8.1 If any provision of this Contract is held as a matter of law to be unenforceable, against public policy or unconscionable, the remainder of the Contract shall be enforceable without such provision.

7.9 ATTORNEYS' FEES, VENUE AND OTHER EXPENSES

- 7.9.1 In the event any action, suit, or proceeding is commenced to enforce the provisions of this document, each party shall bear its own attorney's fees and costs, and **ANY TRIAL SHALL BE NON-JURY.**

Venue for any legal action brought by any party to this Contract to interpret, construe, or enforce this Contract shall be in a court of competent jurisdiction in and for Brevard County, Florida. The Contract shall be governed by the laws of the State of Florida.

If any provision of this Contract is held by a Court of competent jurisdiction to be invalid, void or unenforceable, the remaining provisions shall nevertheless continue in full force without being impaired.

7.10

MISCELLANEOUS REQUIREMENTS

Hard hats will be required at construction site in this Contract from start to completion of work (Occupational Safety and Health Administration Code of Federal Regulations 1926.100/Occupational Safety and Health Administration Code of Federal Regulations 1910.135). Each contractor, employee, and visitor at the construction site in this Contract will be required to wear a hard hat. The Contractor shall enforce the wearing of hard hats by contractors, employees and visitors. The Contractor shall post notice of "Hard Hat Area".

ARTICLE 8

TIME

8.1 DEFINITIONS

8.1.1 Unless otherwise provided, the Contract Time is the period of time allotted in the Contract Documents for Final Completion of the Work, as defined in Subparagraph 8.1.4, including adjustments under written change orders, if any. The Contractor shall complete the Work within the Contract Time.

8.1.2 **The date of commencement of the Work is the date of the Notice to Proceed. The Contractor shall not mobilize, commence Work or store materials or equipment on site until: (1) written Notice to Proceed is issued; (2) all Bonds and Certificates of Insurance have been executed, delivered to and accepted by the County; and (3) Contractor has delivered to County the Contractor's as-planned schedule, original job cost estimate, list of subcontractors with twenty four hour emergency phone numbers (general contractor, etc.), and corporate resolution designating the Contractor's representative.**

8.1.3 The Date of Substantial Completion of the Work is the Date certified by the County when the Work is sufficiently complete, in accordance with the Contract Documents, so the County can take beneficial occupancy and use the Work for the use for which it is intended, with all of the Project's parts and systems operable as required by the Contract Documents, and with only incidental corrective work and any final cleaning beyond that needed for the County's full use.

8.1.4 The date of Final Completion of the Work is the date certified by the County when the Work is totally complete, to include all items listed on the inspection report following substantial completion inspection, in accordance with the Contract Documents, and the County may fully occupy and use all of the Work for the use for which it is intended.

8.2 PROGRESS AND COMPLETION

8.2.1 All time limits stated in the Contract Documents are of the essence of the Contract.

8.2.2 The Contractor shall begin the Work on the date of commencement as defined in Subparagraph 8.1.2. The Contractor shall carry the Work forward expeditiously

with adequate forces and shall achieve Substantial Completion and Final Completion within the time frames stated in the Contract Documents.

8.2.3 **SPECIFIC DATES**

The schedule below contains certain specific dates in addition to date of Notice to Proceed and Time for Substantial and Final Completion. These dates shall be adhered to and are the last acceptable dates unless modified, in writing, by mutual agreement between the Contractor and the County. All dates indicate midnight unless otherwise stipulated. The only exceptions to this schedule are defined in paragraph 8.3, DELAYS AND EXTENSIONS OF TIME.

Substantial Completion	<u>one hundred twelve (112) calendar days</u> from Notice to Proceed (<i>includes two weeks for Permitting</i>).
Final Completion	(All required closeout documents) <u>Thirty (30)</u> from contracted Substantial Completion

8.3 **DELAYS AND EXTENSIONS OF TIME**

8.3.1 The time during which the Contractor is delayed in the performance of the Work, by the acts or omissions of the County or the Design Consultant or their employees or agents, acts of god, unusually severe and abnormal climatic conditions, fires, epidemics, quarantine restrictions, strikes, riots, civil commotions or freight embargoes, or other conditions beyond the Contractor's control and which the Contractor could not reasonably have foreseen and provided against, shall be added to the time for completion of the Work (i.e., the Contract Time) stated in the Contract; provided, however, that no claim by the Contractor for an extension of time for delays will be considered unless made in compliance with the requirements of this Article and other provisions of the Contract Documents. Contractor agrees that a change in the Contract Time may only be authorized by a written Change Order authorized and executed by the Brevard County Board of County Commissioners. No person has authority to orally, or in writing, grant any change in the Contract Time except as stated herein.

8.3.2 Neither the County nor the Design Consultant shall be obligated or liable to the Contractor for, and the Contractor hereby expressly waives and releases, any claims against the County and the Design Consultant on account of any indirect or direct damages, costs or expenses of any nature which the Contractor, its Subcontractors, or Sub-subcontractors, or any other person may incur as a result of any delays, interferences, changes in sequence or the like, which are reasonable, foreseeable, contemplated, or avoidable by Contractor, arising from or out of any act or omission of the County or its agents, employees, consultants, independent contractors or any governmental representative. **The Contractor's sole and exclusive remedy, in any such events, shall be an extension of the Contract Time, as determined under the provisions of these Contract Documents.**

8.3.3 The Contract Time shall be adjusted only pursuant to Paragraph 8.3.1 and Article 12. Contract Time may only be adjusted if the work is suspended pursuant to

Paragraph 3.4 or the Contractor has experienced an excusable delay described in Subparagraphs 8.3.1 and 8.3.4. To request an extension of the Contract Time, the Contractor shall furnish such justification and supporting evidence as the County may deem necessary for a determination of whether or not the Contractor is entitled to an extension of time under the provisions of the Contract, and shall further conform to all of the requirements set forth below. The burden of proof to substantiate a claim for an extension of the Contract Time shall rest with the Contractor, including evidence that the cause was beyond the Contractor's control. If the County finds that the Contractor is entitled to any extension of the Contract Time, determination and all relevant data will be incorporated into the schedule in the first update after the parties agree upon the extension. The Contractor acknowledges and agrees that actual delays in activities which, according to the schedule do not affect the Contract Time will not be the basis for a change in Contract Time. The Contractor acknowledges and agrees that contract time extensions will be granted only to the extent that excusable delays exceed the available float in the Contractor's schedule. The Contractor acknowledges and agrees that all available float in the Contractor's schedule belongs to the County and may be utilized, without additional cost, by the County.

- 8.3.3.1 When change orders or delays are experienced by the Contractor and the Contractor requests an extension of time, the Contractor shall submit to the County a written Time Impact Analysis illustrating the influence of each change or delay on the current contract schedule completion date. Each Time Impact Analysis shall include a fragnet demonstrating how the Contractor proposes to incorporate the change order or delay into the Project Schedule. A fragnet is defined as a sequence of new activities and/or activity revisions that are proposed to be added to the existing schedule to demonstrate the influence of delay and the method for incorporating delays and impacts into the schedule as they are encountered.
- 8.3.3.2 Each Analysis shall demonstrate the estimated time impact based on the events of delay, the date the change was given to the Contractor, the status of construction at that point in time, and the event time computation of all activities effected by the change or delay. The event times used in the analysis shall be those included in the latest update of the Project Schedule or as adjusted for the events of delay.
- 8.3.3.3 Time extensions will be granted only to the extent that equitable time adjustments for the activity or activities affected exceed the total or remaining float along the path of activities at the time of actual delay or at the time notice to proceed was issued for a change. Each Time Impact Analysis shall be submitted within ten calendar days after a delay occurs or notice of direction for proceeding with a change order is given to the Contractor. In cases where the Contractor does not submit a Time Impact Analysis for a specific change order or delay within the specified period of time, the Contractor shall be deemed to have irrevocably waived its rights to any additional time and cost.
- 8.3.3.4 Approval or rejection of each Time Impact Analysis by the Owner shall be made, in writing, within fifteen calendar days after receipt of each Time Impact Analysis, unless subsequent meetings and negotiations are necessary. Upon approval by change order, a copy of a Time Impact Analysis shall be returned to the Contractor for incorporation into the schedule.
- 8.3.3.5 Upon mutual agreement by both parties, fragnets illustrating the influence of

change orders and delays shall be incorporated into the Project Schedule during the first update after agreement is reached.

8.3.3.6

Extensions in the Contract Time and Change Orders are subject to extension-in-time audit by the County or Design Consultant at the discretion of the County.

The Contractor agrees that, even though the County, Contractor and Design Consultant have previously signed a Change Order containing an extension-in-time resulting from a change in or addition to the Work that said extension in the Contract Time may be adjusted by an audit after the fact by the Construction Program Manager. If such an audit is to be made, the Construction Program Manager must undertake the audit and make a ruling within thirty days after the completion of the Work under the Change Order.

The Contractor agrees that any extension of the Contract Time to which the Contractor is entitled arising out of a change order undertaken on a force accounting (labor and materials) basis, shall be determined by an extension-in-time audit by the County after the Work of the change order is completed. Such rulings shall be made by the County within thirty days after a request for same is made by the Contractor, except said thirty days will not start until the Work under the Change Order is completed.

8.3.4

Subject to other provisions of the Contract, the Contractor may be entitled to an extension of the Contract Time (but no increase in the Contract Sum) for delays arising from unforeseeable causes beyond the control and without the fault or negligence of the Contractor, Subcontractors or suppliers as follows:

- .1 labor disputes and strikes (including strikes affecting transportation), that do, in fact, directly and critically affect the progress of the Work; however, an extension of Contract Time on account of an individual labor strike shall not exceed the number of days of said strike:
- .2 acts of God, tornado, fire, hurricane, blizzard, earthquake, or typhoon that damage completed work or stored materials:
- .3 unusually severe and abnormal inclement weather; however, the Contract Time will not be extended due to normal inclement weather. The time for performance of this Contract, as stated in the Contract Documents, includes an allowance for calendar days which may not be available for construction out-of-doors. For the purposes of this Contract, the Contractor agrees that, this allowance of calendar days per month, are to be considered as normal inclement weather. Unless the Contractor can substantiate to the satisfaction of the County that there was greater than normal inclement weather considering the full term of the Contract Time using a ten year average of accumulated record mean values from climatological data compiled by the U.S. Department of Commerce, National Oceanic and Atmospheric Administration for the locale of the Project, and that such alleged greater than normal inclement weather actually delayed the Work or portions thereof which had an effect upon the Contract Time, the Contractor shall not be entitled to an extension of time. If the total accumulated number of calendar days lost due to inclement weather, from the start of Work until Substantial Completion, exceeds the total accumulated number to be expected for the same period from the aforesaid table, time for completion will be extended by

the number of calendar days needed to include the excess number of calendar days lost.

- .4 acts of the public enemy, acts of the state, Federal or local government in its sovereign capacity, and acts of another contractor in the performance of a contract with the County relating to the Project.

8.3.5 The Contractor shall not be entitled to and hereby expressly waives any extension of time resulting from any condition or cause unless said claim for extensions of time is made in writing to the County and Design Consultant within ten days of the first instance of delay. Circumstances and activities leading to such claim shall be indicated or referenced in a daily field inspection report for the day(s) affected; otherwise, all such claims are waived and released by the Contractor. In every such written claim, the Contractor shall provide the following information:

- .1 Nature of the delay;
- .2 Date (or anticipated date) of commencement of delay;
- .3 Activities on the progress schedule affected by the delay, and/or new activities created by the delay and their relationship with existing activities; (Fragnet)
- .4 Identification of person(s), organization(s) or event(s) responsible for the delay;
- .5 Anticipated extent of the delay; and
- .6 Recommended actions to avoid or minimize the delay.

8.3.6 No change in Contract Sum will be authorized because of adjustment of Contract Time due to unusually severe and abnormal, inclement weather (tornado, hurricane, typhoon or flood).

8.3.7.1 If the said Contractor shall neglect, fail or refuse to complete the Work within the time herein specified, or any proper extension thereof granted by the County, then the Contractor does hereby agree, as a part consideration for the awarding of this contract, to pay the County the amount specified in the County - Contractor Contract, not as a penalty but as liquidated damages for such breach of contract as hereinafter set forth, for each and every calendar day that the Contractor shall be in default after the time stipulated in the contract for completing the work.

8.3.7.2 The Liquidated Damages amount is fixed and agreed upon by and between the Contractor and the County because of the impracticability and extreme difficulty of fixing and ascertaining the actual damages the County would in such event sustain. For days after Substantial Completion and/or Final Completion, Liquidated Damages shall be assessed cumulatively. In other words, the amount assessed for missing the Substantial Completion deadline and the amount assessed for missing the Final Completion deadline will be assessed together.

ARTICLE 9

PAYMENTS AND COMPLETION

9.1 CONTRACT SUM

9.1.1 The Contract Sum is stated in the County-Contractor Contract and, including

change orders thereto, is the total amount payable by the County to the Contractor for the Performance of the Work under the Contract Documents.

9.2 SCHEDULE OF VALUES

- 9.2.1 Fifteen days prior to the first Application for Payment, the Contractor shall submit to the County, through the Design Consultant, a Schedule of Values allocated to the various portions of the Work, and any other supporting data the County may require. This Schedule of Values, unless objected to by the County, shall be used as a basis for the Contractor's Applications for Payment and only for this purpose. If no agreement can be reached as to the accuracy of the Schedule of Values, the County will determine the value and this will become the basis for the Contractor's Applications for Payment. If approved by the County, the Contractor may include in his Schedule of Values a line item for mobilization which shall include a reasonable amount of mobilization for the Contractor. Surety hereby consents to, agrees and accepts Contractor's Schedule of Values.

9.3 PAYMENTS TO THE CONTRACTOR

- 9.3.1 All requests for monthly payments must be submitted in an American Institute of Architects Form G702 "format" to the office of the County's Representative. If Contractor is using a format other than American Institute of Architects G702 for submittal of payment applications, the format must be submitted to County's Representative for review and approval prior to submission of the first Application for Payment. The Facilities Construction Division shall be the office of the County's Representative. Payment Applications can be submitted electronically to the following email: facilities.accounts@brevardfl.gov

- 9.3.2 The Contractor is required to pay all money due subcontractors and material dealers promptly. Each application for payment issued by the Contractor shall contain an affidavit which states "This is to certify that all subcontractors supplying services or items provided under previous Certificates for Payment are paid."

In addition, **NOTARIZED, ORIGINAL, "Waivers of Rights Against Payment Bond" will be required from all subcontractors, material suppliers and vendors (whether the County was sent a "Notice to Owner" or not) with each monthly payment request which waives any claim the subcontractor, supplier or vendor might have against the payment bond through the previous month's pay request. NO "CONDITIONAL" WAIVERS WILL BE ACCEPTED.**

Waivers of Rights Against Payment Bond must be submitted for anyone that has delivered materials or performed a service during the prior month's payment application period.

If a supplier/subcontractor/materialman did not provide materials or services for the period covered by the prior month's payment application period, the Contractor will be required to provide the following to the County:

- a "certified", notarized list, including a statement that no deliverables have been received or services performed in the prior payment application period for the following:

- anyone that has submitted a Notice to Owner during any prior months payment application period;
- suppliers, subcontractors, materialmen that submitted a Partial Waiver in a prior month's payment application period.

The Contractor shall provide such "certified", notarized list until a Final Waiver of Rights Against Payment Bond is received.

If a supplier/subcontractor/materialmen submits an affidavit which contradicts the Contractor's assertion that no deliverables or services were provided, a Waiver will be required.

The General Contractor shall inform subcontractors not to execute Affidavit of Payments unless the subcontractor has in fact been paid.

Notwithstanding the foregoing, pursuant to section 255.05(11), Florida Statutes, when the Contractor has furnished and recorded a payment and performance bond and provided the County with a written consent from the Surety regarding the Project or payment in question, no such waivers shall be required. The Surety may, in a writing served on the County, revoke its consent or direct that the County withhold a specified amount from a payment, which shall be effective upon receipt.

9.3.3 Per Brevard County Policy BCC-07, no Change Order or Change Directive work is to be started without proper signatures and paperwork being completed.

9.3.4 **Waivers of Claims:** Upon completion of the Contract and before final payment is made, the Contractor shall submit **notarized, original final Waivers of Rights Against Payment Bond**, satisfactory to the County's representative, certifying all payrolls, material bills, supplier's bills and other indebtedness incurred by the Contractor in connection with the construction of the project have been paid in **full**. NO "CONDITIONAL" WAIVERS WILL BE ACCEPTED. Contractor shall comply with standard closeout procedures of Brevard County Facilities Construction Division.

Notwithstanding the foregoing, pursuant to section 255.05(11), Florida Statutes, when the Contractor has furnished and recorded a payment and performance bond and provided the County with a written consent from the Surety regarding the Project or payment in question, no such waivers shall be required. See Subparagraph 9.3.2 herein.

9.4 APPLICATIONS FOR PAYMENT

9.4.1 Prior to the date for each progress payment established in the County-Contractor Contract, the Contractor, in accordance with the provisions herein, shall submit to the County in the form specified by the County, an itemized Application for Payment. This Application shall be notarized, supported by such data substantiating the Contractor's right to payment as the County may require, including but not limited to, the Contractor's certification that all work for which payment is requested has been completed in full in accordance with the Contract Documents, and reflecting retainage, if any, as provided elsewhere in the Contract Documents. The Contractor shall also swear to and certify that the Contractor has paid all due and payable amounts due to subcontractors and material suppliers for which previous certificates for payment were issued and

payments received from the County.

9.4.2 The County will hold retainage in accordance with Florida Statutes on the amount of all progress payments until acceptance and Final Completion of the Work, whether or not the County has occupied any portion of the Project before such time.

9.4.3 Payments may be made by the County at County's discretion, on account of materials or equipment not incorporated in the Work but delivered and suitably stored at the site by the Contractor. Payments for materials or equipment stored on the site shall only be considered upon submission by the Contractor of satisfactory evidence (for example, releases or paid invoices from the Seller) that the Contractor has acquired title to such material, an itemized inventory of materials and certification that the materials will be utilized on the Work prior to the next Payment Application under this Contract and that it is satisfactorily stored, protected, and insured or that other procedures satisfactory to the County that will protect the County's interests have been taken. Materials once paid for by the County become the property of the County and may not be removed from the work site without the County's written permission.

9.4.3.1 County will be under no obligation to make payment to the Contractor on account of materials or equipment not incorporated in the Work but delivered and stored at the site unless the Contractor, in the Contractor's Schedule of Values, includes line items for such delivered and stored materials or equipment.

9.4.3.2 It is specifically understood and agreed that an inspection of the materials by the County and/or Construction Program Manager, the Design Consultant, or any agency retained by any of them, shall not in any way subject the County to pay for the inspected materials, or any portion thereof, even though incorporated in the Work, if the inspected materials shall in fact turn out to be unfit to be used in the Work, nor shall such inspection be considered as any waiver of objection to the Work on account of the unsoundness or imperfection of the material used.

9.4.3.3 Unless otherwise provided for elsewhere in the Contract Documents, no payments will be made for any materials or equipment stored off or away from the Work Site.

9.4.4 The Contractor warrants that title to all Work, materials and equipment covered by an Application for Payment will pass to the County either by incorporation in the construction or upon the receipt of payment by the Contractor, whichever occurs first, free and clear of all liens, claims, security interests or encumbrances, hereinafter referred to in this Article 9 as "liens"; and that no Work, materials or equipment covered by an Application for Payment will have been acquired by the Contractor, or by any other person performing Work at the site or furnishing materials and equipment for the Project, subject to an agreement under which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or such other person.

9.5 **CERTIFICATES FOR PAYMENT**

9.5.1 The Design Consultant, after receipt of the Contractor's Application for Payment, will issue a Certificate for Payment to the County, with a copy to the Contractor, for such amount as the Design Consultant determines is properly due, or notify the Contractor in writing of their reasons for withholding a Certificate as provided herein.

- 9.5.2 The County's approval of the Contractor's submitted progress schedule and monthly updates as required herein shall be a condition precedent to the processing and payment of any Application for Payment. The Contractor shall be entitled to progress payments only as determined from the currently approved and updated schedule.

The submission of Superintendent Daily Reports, evidence of up-to-date as-built documents and updated Schedule shall also be a condition precedent of the processing and payment of any Application for Payment.

9.6 **PROGRESS PAYMENTS**

- 9.6.1 After a **complete and properly submitted** Certificate for Payment has been delivered to the Design Consultant, the County shall make payment in a manner consistent with the Florida Prompt Payment Act (Florida Statute 218.735).
- 9.6.2 The Contractor shall promptly pay each Subcontractor (including suppliers, laborers, and material suppliers) performing labor or furnishing material for the Work out of the amount paid to the Contractor on account of such Subcontractor's Work, the amount to which said Subcontractor is entitled, reflecting the percentage actually retained, if any, from payments to the Contractor on account of such Subcontractor's Work. The Contractor shall, by an appropriate sub-contract with each Subcontractor, also require each Subcontractor to make payments to his Sub-subcontractors in similar manner.
- 9.6.3 The County may, on request and at its discretion, furnish to any subcontractor information regarding the percentages of completion or the amounts applied for by the Contractor and the action taken thereon by the Design Consultant on account of Work done by such subcontractor.
- 9.6.4 Neither the County and/or the Design Consultant shall have any obligation to pay or to see to the payment of any monies to any subcontractor or materialman.
- 9.6.5 No Certificate for a progress payment, nor any progress payment, nor any partial or entire use or occupancy of the Project by the County, shall constitute an acceptance of any Work not in accordance with the Contract Documents.
- 9.6.6 Contractor acknowledges that the Contractor may not lien County's interest in the Project site, pursuant to Florida law. Contractor agrees to advise all subcontractors and material suppliers of the non-lienable nature of the project and to further furnish each such person or entity a copy of the Labor and Material Payment Bond for the project.
- 9.7 **PAYMENTS WITHHELD**
- 9.7.1 The County and/or Design Consultant may decline to certify payment and may withhold their Certificate, in whole or in part, to the extent necessary to protect the County. If the Design Consultant is unable to certify payment in the amount of the Application, they will notify the Contractor. If the Contractor and the Design Consultant cannot agree on a revised Payment Application, the County will issue payment for the percentage of work the Owner reasonably determines the Contractor has completed to date. The Design Consultant may decline to certify payment because of evidence or observations and may make adjustments in future certificates to such extent as may be necessary in their opinion to protect

the County from loss, because of:

- .1 defective work not remedied,
- .2 third party claims filed, whether in court, in arbitration or otherwise or reasonable evidence indicating the probability of filing of such claims,
- .3 failure of the Contractor to make payments properly to Subcontractors for labor, materials or equipment,
- .4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum,
- .5 damage to the County or another contractor,
- .6 reasonable evidence that the Work will not be completed within the Contract Time, or within any Contract Milestones as established in the Contract Documents,
- .7 failure or refusal of the Contractor to carry out the Work in accordance with the Contract Documents, or
- .8 failure or refusal of the Contractor to properly schedule and coordinate the Work, to provide progress schedules, reports and updates, or to otherwise fully comply with Division 1 entitled "Schedules and Reports";

9.7.2 When the above grounds in Subparagraph 9.7.1 are resolved, payment shall be made for amounts withheld because of them.

9.8 FAILURE OF PAYMENT

9.8.1 If the County does not make payment to the Contractor, as required under Florida Prompt Payment Act (Florida Statute 218.735), upon receipt of the Contractor's **approved** Application for Payment by the Design Consultant, through no fault of the Contractor, and the County otherwise not being entitled under the Contract Documents or applicable law to withhold payment, then the Contractor may, upon seven additional days' written notice to the County, stop the Work until payment of the amount owing according to the Contract Documents has been received.

9.9 SUBSTANTIAL COMPLETION

The Contractor shall notify the County, in writing, that the Work will be ready for inspection to determine if it is substantially complete on or after a date stated in the notice. The notice shall be given at least seven calendar days in advance and shall be forwarded to the County through the Design Consultant. Inspection and testing shall take place at a time(s) mutually agreeable to the Contractor, Design Consultant, and County. The County shall determine if Substantial Completion has been accomplished as defined in Subparagraph 8.1.3, and the Design Consultant shall produce a written list of unfinished Work and defective Work, commonly referred to as a "punchlist".

9.9.1 Prior to the Substantial Completion inspection, the Contractor shall provide the County with a list of items which, in the Contractor's opinion, are to be completed or corrected. This list is for the County's information only and does not waive the County's right to complete performance of the Contract. When the Design Consultant determines that the Work is substantially completed, then the Design Consultant will issue a Certificate of Substantial Completion which shall establish the Date of Substantial Completion. *Warranties required by the Contract Documents shall commence on the Date of Final Completion of the Work.*

9.9.2 The acceptance of any payment after the Certificate of Substantial Completion

has been issued shall constitute a waiver and full release of all claims by the Contractor except those previously made in writing and identified by the Contractor as unsettled at the time of the Application for Payment for Substantial Completion, and except for the retainage sums due at Final Completion and acceptance.

9.9.3 The issuance of the Certificate of Substantial Completion does not indicate final acceptance of the project by the County, and the Contractor is not relieved of any responsibility for the Work and meeting the Contract Document requirements.

9.9.4 Should the Design Consultant determine that the Work is not substantially complete, they shall provide the Contractor with written notice stating why the Work is not substantially complete. The Contractor shall re-request in writing that the Owner and Design Consultant perform a Substantial Completion inspection. Costs, if any, with such re-inspections shall be assessed to the Contractor.

9.10 **FINAL COMPLETION AND FINAL PAYMENT**

9.10.1 Upon receipt of the documentation required by Article 9.9, and of written notice and certification by the Contractor that the Work is ready for final inspection, and acceptance, and upon receipt of a final Application for Payment, the County will promptly make such inspection and, when the County finds the Work acceptable under the Contract Documents and the Contract fully performed, the County will issue a final Certificate of Payment stating that, to the best of their knowledge, information and belief, the Work has been completed in accordance with the terms and conditions of the Contract Documents, and that the entire balance found to be due the Contractor, and noted in said Final Certificate, is due and payable. The Final Certificate for Payment will constitute a further representation that the conditions, precedent to the Contractor's entitlement to final payment as set forth in Subparagraph 9.9 and 9.10.2, have been fulfilled. Payment shall be made in full to the Contractor, in accordance with the Local Government Prompt Payment Act (Section 218.70, Florida Statutes, et seq.), provided that the requirements of Article 9 have been fulfilled.

9.10.2 Neither the final payment nor the remaining retained percentage shall become due until the Work is free and clear of any and all liens and the Contractor submits to the County:

- .1 an affidavit from Contractor and all subcontractors, sub-subcontractors and material suppliers that all payrolls, bills for materials and equipment, and other indebtedness connected with the Work have been paid or otherwise satisfied;
- .2 Consent of Surety, if any, to final payment;
- .3 if required by the County, other data establishing payment or satisfaction of all such obligations, such as receipts, releases and waivers of liens arising out of the Contract, to the extent and in such form as may be designated by the County;
- .4 as-built drawings in the form and quantity required by the Contract Documents and approved by the Design Consultant, operation and maintenance manuals, and other project close-out submittals, as required by the contract Documents; and
- .5 a written certification that:
 - .a the Contractor has reviewed the requirements of the Contract Documents,
 - .b the Work has been inspected by the Contractor for compliance

- c with all requirements of the Contract Documents, pursuant to this inspection, the Contractor certifies and represents that the Work complies in all respects with the requirements of the Contract Documents, and
- d the Contractor further certifies and represents that all equipment and systems have been installed in accordance with the Contract Documents and have been tested in accordance with specification requirements and are operational.

9.10.3 If any Subcontractor refuses to furnish an original, notarized release or waiver required by the County, the County may withhold from the final payment any sum that the County has reason to believe may be needed to satisfy any claim arising from the Work and instead pay those monies to the Surety, who shall disburse funds as the Surety deems approvable. Notwithstanding the foregoing, when the Contractor has furnished and recorded a payment and performance bond and provided the County with a written consent from the Surety regarding the Project or payment in question, no such release or waiver shall be required. See Subparagraph 9.3.2 herein.

9.10.4 The making of final payment **shall not** constitute a waiver of any claims by the County against the Contractor.

9.10.5 The acceptance of final payment **shall** constitute a waiver and release of all claims by the Contractor that have not been already made to the County, in writing, and are stated as unsettled in the Application for Final Payment.

9.11 **COUNTY'S RIGHT TO OCCUPY INCOMPLETE WORK**

9.11.1 Should the Project, or any portion thereof, be incomplete for Beneficial Occupancy or Final Completion at the scheduled dates, the County shall have the right to occupy any remaining portion of the Project. In such an event, the Contractor shall not be entitled to any extra compensation, nor shall the Contractor interfere in any way with said normal full use of that portion of the Project. In such event the Contractor shall not be relieved of any responsibilities of the Contract, including the required times of completion. Such occupancy by the County does not constitute Beneficial Occupancy or Final Completion.

9.12 **LIQUIDATED DAMAGES**

9.12.1 Should the Contractor fail to substantially complete the Work on or before the date stipulated for Substantial Completion (or such later date as may result from extension of time granted by County), the Contractor shall, upon staff's recommendation to and approval by the Board of County Commissioners, pay the County as liquidated damages the sum of Five Hundred Dollars for each consecutive calendar day that Substantial Completion remains unfulfilled beyond the date allowed by the Contract, which sum is agreed upon as a reasonable and proper measure of damages which the County will sustain per day by failure of the Contractor to complete work within time stipulated. It is recognized by the County and the Contractor that the injury to the County which could result from a failure of the Contractor to complete on schedule is uncertain and cannot be computed exactly. In no way shall costs for liquidated damages be construed as a penalty on the Contractor. The County may deduct any Liquidated Damages incurred under this paragraph from pending Payment Applications.

9.12.2 For each consecutive calendar day that the Work remains incomplete after the

date established for Final Completion, the County shall, upon staff's recommendation to and approval by the Board of County Commissioners, retain from the compensation otherwise to be paid to the Contractor the sum of Five Hundred Dollars. This amount is the minimum measure of damages the County will sustain by failure of the Contractor to complete all remedial work, correct deficient work, clean up the project and other miscellaneous tasks as required to complete all work specified. This amount is in addition to the liquidated damages prescribed above and shall be added to such damages for any period of time that the Contractor is late in achieving both Substantial and Final Completion.

ARTICLE 10

PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

- 10.1.1 Neither the County, the Design Consultant, nor their agents, employees or representatives are responsible for the means, methods, techniques, sequences or procedures utilized by the Contractor, or for safety precautions and programs in connection with the Work. Contractor shall be solely responsible for initiating, maintaining and supervising means, methods, techniques, sequences, procedures and all safety precautions and programs in connection with the Work. This requirement applies continuously throughout Contract performance, until Final Payment is made, and is not limited to regular working hours.

Contractor shall comply with the standards issued by the Secretary of Labor at 29 Code of Federal Regulations Part 1926 (Occupational Safety and Health Administration, Code of Federal Regulations), April 2001 Edition or later. Failure to comply with said standards will result in the following:

- .1 County will issue a "verbal" warning to Contractor of non-compliance;
- .2 County will issue a "written" warning to Contractor of non-compliance;
- .3 County will contact Occupational Safety and Health Administration and send notice to the Contractor's insurance carrier.

10.2 SAFETY OF PERSONS AND PROPERTY

- 10.2.1 The Contractor shall take all reasonable precautions for the safety of, and shall provide all reasonable protection to prevent damage, injury or loss to:

- .1 all employees on the Work and all other persons who may be affected thereby;
- .2 all the Work and all materials and equipment to be incorporated therein, whether in storage on or off the site, under the care, custody or control of the Contractor or any of his Subcontractors or Sub-subcontractors, machinery, equipment and all hazards shall be guarded or eliminated in accordance with all applicable safety regulations; and
- .3 other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures and utilities not designated for removal, relocation or replacement in the course of construction.

- 10.2.2 The Contractor shall give all notices and comply with all applicable laws, ordinances, permits, rules, regulations and lawful orders of any public authority bearing on the safety or persons or property or their protection from damage, injury or loss. Contractors shall

comply with the requirements of the Trench Safety Act, Chapter 553, Florida Statutes. Each specific subcontract within the scope of such act shall be in compliance with the Act and Contractor hereby acknowledges the Bid complies with and was prepared in accordance with the Act.

- 10.2.2.1 The Contractor shall at all times safely guard the County's property from injury or losses in connection with the Contract. Contractor shall at all times safely guard and protect work and adjacent property from damage as provided by law and the Contract Documents. All passageways, guard fences, lights and other facilities required for protection by applicable safety regulations must be provided and maintained by the Contractor.
- 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and progress of the Work, all reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent utilities.
- 10.2.4 When the use or storage of explosives or other hazardous materials or equipment is necessary for the execution of the Work, the Contractor shall exercise the utmost care and shall carry on such activities under the supervision of properly qualified personnel.
- 10.2.5 The Contractor shall promptly remedy, at the Contractor's own cost and expense, all damage or loss to any property caused in whole or in part by the Contractor, any Subcontractor, any Sub-subcontractor, or anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable and for which the Contractor is responsible. The foregoing obligations of the Contractor are in addition to obligations under Paragraph 4.22 and 6.2. In case of failure on the part of the Contractor to make good such damage, the County may, upon two calendar days written notice, proceed to repair, rebuild or otherwise restore such property as may be necessary, and the cost thereof will be deducted from any monies due or to become due the Contractor.
- 10.2.6 The Contractor is responsible for the proper packing, shipping, handling and storage (including but not limited to shipment or storage at the proper temperature and humidity) of materials to be incorporated in the Work, so as to insure the preservation of the quality and fitness of the material for proper installation and incorporation in the Work. For example, but not by way of limitation, Contractor shall, when necessary, place material on wooden platforms or other hard and clean surfaces and not on the ground, and place material under cover in any appropriate shelter or facility. Stored materials or equipment shall be located so as to facilitate proper inspection. Material and equipment which is delivered crated shall remain crated until ready for installation. Lawns, grass plots or other private property shall not be used for storage purposes without written permission of owner or lessee unless otherwise within terms of the easements obtained by the County.
- 10.2.7 The Contractor shall give notice in writing at least forty eight hours before breaking ground, to all persons, Public Utility Companies, owners of property having structures or improvements in proximity to site of the Work, superintendents, inspectors, or those otherwise in charge of property, streets, water pipes, gas pipes, sewer pipes, telephone cables, electric cables, railroads or otherwise, who may be affected by the Contractor's operation, in order that they may remove any obstruction for which they are responsible and have representative on site to see that their property is properly protected.

- 10.2.8 Contractor shall field locate all utilities and acknowledges that all utilities are not necessarily shown in the Contract Documents, or may be incorrectly located thereon. The Contractor shall protect all utilities encountered while performing its work whether indicated on the Contract Drawings or not. The Contractor shall maintain utilities in service until moved or abandoned. The Contractor shall exercise due care when excavating around utilities and shall restore any damaged utilities to the same condition or better as existed prior to starting the Work, at no cost to the County. The Contractor shall maintain operating utilities or other services, even if they are shown to be abandoned on the Contract Drawings, in service until new facilities are provided, tested and ready for use.
- 10.2.9 The Contractor shall return all improvements on or about the site and adjacent property which are not shown to be altered, removed or otherwise changed to conditions which existed prior to starting work.
- 10.2.10 The Contractor shall protect the Work, including but not limited to, the site, stored materials and equipment, excavations, and excavated or stockpiled soil or other material, intended for use in the Work, and shall take all necessary precautions to prevent or minimize damage to same or detrimental effect upon performance caused by or due to rain, snow, ice, run-off, floods, temperature, wind, dust, sand and flying debris.
- 10.2.11 The Contractor's superintendent shall take all steps reasonably necessary to prevent accidents and protect workers, material, equipment and property.
- 10.2.12 The Contractor shall not load or permit any part of the Work to be loaded so as to endanger its safety.

10.3 **EMERGENCIES**

In any emergency affecting the safety of persons or property, the Contractor shall act to prevent threatened damage, injury or loss. The Contractor shall notify the County of the situation and all actions taken immediately thereafter. If, in the opinion of the Contractor, immediate action is not required, the Contractor shall notify the County of the emergency situation and proceed in accordance with the County's instructions. Any additional compensation or extension of time claimed by the Contractor on account of emergency work shall be determined as provided in Article 12 for Changes in the Work.

ARTICLE 11

INSURANCE

11.1 **CONTRACTOR'S LIABILITY INSURANCE**

- 11.1.1 The Contractor shall purchase and maintain in companies properly licensed and qualified to do business in the State of Florida, and acceptable to the County, such insurance as will protect the Contractor, the County, the Design Consultant and their agents, representatives, and employees from claims which may arise out of or result from the Contractor's operations under the Contract, whether such operations be by the Contractor or by any Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable.
- 11.1.2 The insurance required by Subparagraph 11.1.1 shall be primary and non-contributing to any insurance possessed or procured by the County, and limits of liability shall be not

less than those set forth in the General Conditions of this Contract or required by law, whichever is greater.

11.1.3 The insurance required by Subparagraph 11.1.1 shall include contractual liability insurance applicable to the Contractor's obligations.

11.1.4 All certificates of Insurance acceptable to the County shall be filed with the County prior to commencement of the Work. These Certificates shall contain a provision that coverages afforded under the policies will not be canceled until at least thirty days' prior written notice has been given to the County.

11.2 EFFECT OF SUBMISSION OF CERTIFICATES

11.2.1 The County shall be under no obligation to review any Certificates of Insurance provided by the Contractor or to check or verify the Contractor's compliance with any and all requirements regarding insurance imposed by the Contract Documents. The Contractor is *fully liable* for the amounts and types of insurance required herein, and is not excused should any policy or certificate of insurance provided by the Contractor not comply with any and all requirements regarding insurance imposed by the Contract Documents.

11.3 FAILURE OF COMPLIANCE

11.3.1 Should the Contractor fail to provide and maintain in force any and all insurance, or insurance coverage required by the Contract Documents or by law, the County shall be entitled to recover from the Contractor all amounts payable, as a matter of law, to County or any other parties, including but not limited to the Construction Program Manager and the Design Consultant, had the required insurance or insurance coverage been in force. Said recovery shall include, but is not limited to interest for the loss of use of such amounts of money, plus all attorney's fees, costs and expenses incurred in securing such determination and any other consequential damages arising out of the failure of the Contractor or insurance company to comply with the provisions of the Contract Documents, or any policy required hereby, or any other requirements regarding insurance imposed by law. Nothing herein shall limit any damages for which Contractor is responsible as a matter of law.

11.4 LICENSED INSURANCE COMPANIES

11.4.1 All insurance companies providing the above insurance shall be licensed in compliance with the laws of the State of Florida and shall be general lines of insurance.

ARTICLE 12

CHANGES IN THE WORK

12.1 CHANGES IN THE WORK

12.1.1 Changes in the Work may be accomplished after execution of the Contract and without invalidating the Contract, by Change order, Construction Change Directive or order for a minor change in the Work, subject to the limitations stated in this Article 12 and elsewhere in the Contract Documents.

12.1.2 A Change Order shall be based upon agreement among the County, Contractor and Design Consultant; a Construction Change Directive requires agreement by the County

and Design Consultant and may or may not be agreed to by the Contractor; an order for a minor change in the Work may be issued by the Design Consultant only.

12.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or order for a minor change in the Work.

12.1.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally contemplated are so changed in a proposed Change Order or Construction Change Directive that application of such unit prices to quantities of Work proposed will cause substantial inequity to the County or Contractor, the applicable unit prices shall be equitably adjusted.

12.2 **CHANGE ORDERS**

12.2.1 A Change Order is a written instrument prepared by Design Consultant and signed by County, Contractor and Design Consultant, stating their agreement upon all of the following:

- .1 a change in the Work;
- .2 the amount of the adjustment in the Contract Sum, if any; and
- .3 the extent of the adjustment in the Contract Time, if any.

12.3 **CONSTRUCTION CHANGE DIRECTIVES**

12.3.1 A Construction Change Directive is a written order prepared by the Design Consultant and signed by the County and Design Consultant, directing a change in the Work and stating a proposed basis for adjustment, if any, in the Contract Sum or Contract Time, or both. The County may by Construction Change Directive, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract Sum and Contract Time being adjusted accordingly.

12.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

12.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be based on one of the following methods:

- .1 mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;
- .2 unit prices stated in the Contract Documents or subsequently agreed upon;
- .3 cost to be determined in a manner agreed upon by the parties and mutually acceptable fixed or percentage fee; or
- .4 as provided in Subparagraph 12.3.6.

12.3.4 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the Work involved and advise the Design Consultant of the Contractor's agreement or disagreement with the method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or Contract Time.

12.3.5 A Construction Change Directive signed by the Contractor indicates the agreement of

the Contractor therewith, including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be effective immediately and shall be recorded as a Change Order.

12.3.6

If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the method and the adjustment shall be determined by the Design Consultant on the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, a reasonable allowance for overhead and profit. In such case, and also under Subparagraph 12.3.3, the Contractor shall keep and present, in such form as the Design Consultant shall prescribe, an itemized accounting together with appropriate supporting data (including receipts, invoices, and records including but not limited to payroll, equipment, ownership or rental records). Unless otherwise provided in the Contract Documents, costs for the purposes of this Subparagraph 12.3.6 shall be limited to the following:

- .1 costs of labor, including social security, old age and unemployment insurance, fringe benefits required by agreement or custom, and workers or workmen's compensation insurance;
- .2 costs of materials, supplies and equipment, including cost of transportation, whether incorporated or consumed;
- .3 rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or others;
- .4 costs of premiums for all bonds and insurance, permit fees and sales, use or similar taxes related to the Work; and
- .5 additional costs of supervision and field office personnel directly attributable to the change.

12.3.7

ON ALL CHANGE ORDERS, THE MAXIMUM ALLOWABLE CHARGE FOR OVERHEAD SHALL BE FIVE PERCENT, THE MAXIMUM PROFIT SHALL BE FIVE PERCENT AND THE MAXIMUM BOND CHARGE SHALL BE TWO PERCENT OF THE NET INCREASE IN ANY ONE CHANGE ORDER.

12.3.8

Pending final determination of cost to the County amounts NOT IN DISPUTE may be included in Applications for payment. The amount of credit to be allowed by Contractor to County for a deletion or change which results in a net decrease in Contract Sum shall be actual net cost as confirmed by Design Consultant. When both additions and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured on the basis of net increase, if any, with respect to that change.

12.3.9

If the County and Contractor do not agree with the adjustment in Contract Time or the method for determining it, the adjustment or the method shall be referred to the Design Consultant for determination.

12.3.10

When the County and the Contractor agree with the determination made by the Design Consultant concerning the adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be effective immediately and shall be recorded by preparation and execution of an appropriate Change Order.

12.3.11

Allowable costs for net changes in the work may include labor, material, sales tax, the rental of power tools and equipment actually used or a reasonable price for the

use of power tools and equipment owned by the Contractor, based upon their life expectancy and purchase price, utilities, pro rata charges for forepersons, and payroll charges such as employer's FICA contribution, Public Liability and Worker's Compensation Insurance, but only if all such costs are incurred as the direct result of the changes in the Work. Items considered as overhead, which are included in the percentage markup allowed by this Article, and which cannot therefore be allowed as cost items, shall include such things as insurance other than that mentioned above, superintendent, timekeeper, clerks, security, use of small tools, incidental job costs, home office expenses, charges for estimating change proposals, and all other expenses of whatever type. The change in cost for labor and material bonds and for performance bond relative to the value of the change order shall be allowable costs, but no overhead or profit shall be applied. Percentages for overhead and profit shall be applied only to the net cost of the changed Work (difference in cost between original and revised Work).

12.4

CONTRACTOR NOTICE OF CHANGE

12.4.1

If the Contractor asserts that any instructions, information, event or occurrence has caused a change in or addition to the Work which change causes an increase or decrease in the Contractor's cost or time required for the performance of any part of the Work under the Contract, the Contractor shall give the County written notice before conditions are disturbed and before proceeding to execute the Work. Contractor's notice shall be given promptly enough to avoid delaying the Work and in no instance later than ten working days after such instructions, information, event or occurrence has caused a change. If the County agrees that the Work involved is extra Work, a Change Order shall be issued as provided in this Article. No claims for extra Work shall be allowed unless the notice required by this Article is given by the Contractor within the time allowed, unless the Work is performed pursuant to the written order of the County as provided in this Article. Contractor's notice shall include the instructions or circumstances that are the basis of the claim and the Contractor's best estimate of the cost and time involved.

12.5

GENERAL PROVISIONS RELATED TO CHANGES

12.5.1

The Contractor shall not be entitled to any amount for indirect costs, damages or expenses of any nature, including, but not limited to, so-called "impact" costs, labor inefficiency, wage, material or other escalations beyond the prices upon which the proposal is based and to which the parties have agreed pursuant to the provisions of Article 12, and which the Contractor, its Subcontractors or Sub-subcontractors or any other person may incur as a result of delays, interferences, suspensions, accelerations, changes in sequence or the like, for whatever cause, whether reasonable or unreasonable, foreseeable or unforeseeable, or avoidable or unavoidable, arising from the performance of any and all changes in the Work performed pursuant to this Article 12. It is understood and agreed that the Contractor's sole and exclusive remedy in such event shall be recovery of the Contractor's direct costs as compensable hereunder and an extension of the Contract Time, but only in accordance with the provisions of the Contract Documents.

12.5.2

CHANGES REQUIRING A DECREASE IN CONTRACT SUM. If a Change in the Work will result in a decrease in the Contract Sum, the County may request a quotation by the Contractor of the amount of such decrease for use in preparing a Change Order. The Contractor's quotation shall be forwarded to the County within five days of the County's request and, if acceptable to the County, shall be incorporated in the Change Order. If not acceptable, the parties shall make every reasonable effort to agree as to the amount of such decrease, which may be based on a lump sum properly itemized, on

unit prices stated in the Contract Documents, and/or on such other basis as the parties may mutually determine. If the parties are unable to so agree, the amount of such decrease shall be the total of the estimated reduction in actual cost of the Work, as determined by the County, plus ten percent thereof as overhead and profit.

- 12.5.3 No claim by the Contractor for an increase in the contract sum or time hereunder shall be allowed if asserted after final payment under this Contract. No claim relating to or flowing from a particular change shall be allowed after execution of the Change Order relating to that change.

- 12.5.4 **ALL CHANGE ORDERS MUST BE AUTHORIZED AND/OR APPROVED BY THE BOARD OF COUNTY COMMISSIONERS OR DESIGNATED REPRESENTATIVE.**

THE BOARD OF COUNTY COMMISSIONERS HAS ALSO DELEGATED THE AUTHORITY TO THE COUNTY MANAGER TO AUTHORIZE THE INITIATION OF WORK PRIOR TO BOARD APPROVAL WHEN IN COMPLIANCE WITH THE FOLLOWING CRITERIA DESCRIBED IN BREVARD COUNTY POLICY BCC-27:

- .1 Authorize work associated with Construction Contract Change Orders in an amount up to One Hundred Thousand Dollars, when within budgeted amount for the project.
- .2 Authorize work associated with Change Orders to construction contracts when an unsafe, hazardous condition exists and/or when failure to achieve prompt resolution of the change will result in a demobilization of the contractor, or a significant delay in completing the project, in an amount not to exceed One Hundred Thousand Dollars and when within the budgeted amount of the project.
- .3 Authorize work associated with Construction Change Directives equal to One Hundred Thousand Dollars when within the budgeted amount of the project.

The Construction Change Directive is used when an unsafe, hazardous or other similar condition exists, and/or when failure to achieve prompt non-resolution of the change will result in a demobilization of the contractor, or a significant delay in completing the project. A Construction Change Directive does not change the contract price or the contract time, but is evidence that the parties expect that the change will be incorporated in a subsequently issued Change Order following negotiations by the parties.

- 12.6 **ADMINISTRATIVE CHANGES IN THE WORK**

- 12.6.1 The Design Consultant shall have authority to order administrative changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes shall be affected by the issuance of an Architectural Supplemental Instruction and shall be binding on the County and the Contractor. The Contractor shall carry out such instructions promptly.

ARTICLE 13

UNCOVERING AND CORRECTION OF WORK

- 13.1 **UNCOVERING OF WORK**

13.1.1 If any portion of the Work should be covered contrary to the request of the County, or to requirements specifically expressed in the Contract Documents, or to requirements of applicable Construction Permits, it must, if required in writing by the County, be uncovered for the County's observation and replaced at the Contractor's expense.

13.1.2 If any other portion of the Work has been covered which the County has not specifically requested to observe prior to being covered, the County may request to see such Work and it shall be uncovered by the Contractor. If such work is found in accordance with the Contract Documents, the cost of uncovering and replacement shall, by appropriate Change Order, be charged to the County. If such Work is found not in accordance with the Contract Documents, the Contractor shall pay costs of uncovering and replacement.

13.2 **CORRECTION OF WORK**

13.2.1 The Contractor shall promptly reconstruct, replace or correct all Work rejected by the County as defective, as failing to conform to the Contract Documents, or as not in accordance with the guarantees and warranties specified in the Contract Documents, whether observed before or after Substantial or Final Completion, and whether or not fabricated, installed or completed. The Contractor shall bear all costs of correcting such rejected Work, including compensation for the Design Consultant's additional services made necessary thereby.

13.2.2 If the Contractor does not proceed with the correction of rejected Work within a reasonable time fixed by written notice from the County, the County may elect to (1) replace or correct such Work and charge the Contractor the cost incurred by the County, or (2) terminate this Contract for default as provided in Paragraph 14.3. If the Contractor does not pay the cost of such replacement or correction and the removal and storage within ten calendar days thereafter, the County may charge the Contractor by an appropriate Change Order. If the payments then or thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay the difference to the County.

13.2.3 Nothing contained in Article 13.2 shall be construed to establish a period of limitation with respect to any other obligation which the Contractor might have under the Contract Documents, including Paragraph 4.6 hereof. The establishment of the time period of one year after the Date of Final Completion or such longer period of time as may be prescribed by law or by the terms of any warranty required by the Contract Documents relates only to the specific obligation of the Contractor to correct the Work which became deficient within such period of time, and has no relationship to the time within which the Contractor's obligation to comply with the Contract Documents may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's obligations other than specifically to correct Work.

13.3 **ACCEPTANCE OF DEFECTIVE OR NON-CONFORMING WORK**

13.3.1 If the County prefers to knowingly accept defective or non-conforming Work, the County may do so. In which case, a Change Order must be issued to reflect a reduction in the Contract sum. If the amount of a reduction is determined after final payment, it shall be paid to the County by the Contractor. The only method for the County to accept defective or non-conforming Work shall be by a written change order signed by the Brevard County Board of County Commissioners. Absent such a change order, no acceptance of defective or non-conforming Work is permitted.

ARTICLE 14

TERMINATION OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR

- 14.1.1 If the Work is stopped for a period of one hundred twenty days under an order of any court or other public authority having jurisdiction, or as a result of an act of government, such as a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor or a Subcontractor or their agents or employees, or any other persons performing any of the Work under a contract with the Contractor, then the Contractor may, upon seven additional days' written notice to the County terminate the Contract and recover from the County payment on a quantum merit basis, for all Work executed. The Contractor shall not be entitled to collect and hereby expressly waives and releases any claim to any profit on work not performed and any damages related to that portion of the Contract which has been terminated.
-

14.2 TERMINATION FOR CONVENIENCE OF THE COUNTY

- 14.2.1 The County may, at any time upon ten days' written notice to the Contractor and to the Contractor's surety, which notice shall specify that portion of the Work to be terminated and the date said termination is to take effect, terminate (without prejudice to any right or remedy of the County) the whole or any portion of the work for the convenience of the County. The Contractor's sole remedy, in the event of such termination, will be the allowable termination costs permitted by Article 14.4. Contractor shall include termination clauses identical to Article 14 in each of his Subcontracts.

14.3 DEFAULT TERMINATION

- 14.3.1 The County may, upon five days' written notice to the Contractor and to the Contractor's surety, terminate (without prejudice to any right or remedy of the County or any subsequent buyer of any portion of the Work) this contract and may take possession of the Work and complete the Work by contract or otherwise in any one of the following circumstances:
- .1 if the Contractor refuses or fails to prosecute the Work or any separable part thereof with such diligence as will ensure the Substantial or Final Completion of the Work within the Contract Time, or fails to complete the Work within said periods;
 - .2 if the Contractor is in material default in carrying out any provisions of the Contract;
 - .3 if the Contractor fails to supply a sufficient number of properly skilled workers or proper equipment or materials;
 - .4 if the Contractor fails to make prompt payment to Subcontractors or material suppliers or for materials or labor;
 - .5 if the Contractor disregards laws, permits, ordinances, rules, regulations or orders of any public authority having jurisdiction, or fails to follow the instructions of the County;

.6 if the Contractor violates any provisions of the Contract Documents; or

14.3.2 If, after the Contractor has been terminated for default pursuant to Paragraph 14.3, it is determined that none of the circumstances set forth in Subparagraph 14.3.1 exist, then such termination shall be considered a termination for convenience pursuant to Paragraph 14.2. In such case, the Contractor's sole remedy will be costs permitted by Article 14.4.

14.3.3 If the County terminates the employment of the Contractor, pursuant to Article 14.3, the Contractor shall not be entitled to receive any further payment until the Work is finished. If the unpaid balance of the compensation to be paid to the Contractor hereunder exceeds the expense of completing the Work (including compensation for additional managerial, design, administrative and inspection services and any damages for delay), such excess shall be paid to the Contractor.

14.3.4 If County's expenses to complete the Work shall exceed the unpaid balance, the Contractor and sureties shall be liable to the County for such excess. If the right of the Contractor to proceed with the Work is partially or fully terminated, the County may take possession of and use in completing the Work any materials, appliances, supplies, plant and equipment as may be on the site of the terminated portion of the Work and necessary for the completion of the Work. If the County does not fully terminate the right of the Contractor to proceed, the Contractor shall continue to perform the part of the work that is not terminated.

14.4 **ALLOWABLE TERMINATION COSTS**

14.4.1 If the County terminates the whole or any portion of the Work pursuant to Paragraph 14.2, then the County shall only be liable to the Contractor for those costs reimbursable to the Contractor in accordance with Subparagraph 14.4.2, plus a markup of ten percent for profit and overhead on the actual, fully accounted costs recovered under 14.4.2; provided however, that if there is evidence that the Contractor would have sustained a loss on the entire Contract had it been completed, no profit shall be included or allowed hereunder and an appropriate adjustment shall be made reducing the amount of the allowable termination payment to reflect the indicated amount of loss. Contractor shall submit any claim of reimbursable cost, as stated in this paragraph, within ten days of receipt of Notice of Termination, or such claims are waived, released and forever barred.

14.4.2 If the County terminates the whole or any portion of the Work pursuant to Paragraph 14.2, the County shall pay the Contractor the amounts determined as follows:

.1 an amount for supplies, services, or property accepted by the Owner pursuant to Subparagraph 14.5.1.6, or acquired pursuant to Subparagraph 14.5.1 and not heretofore paid for, and to the extent provided in the Contract, such amount shall be equivalent to the aggregate price for such supplies or services computed in accordance with the price or prices specified in the Contract, appropriately adjusted for any saving of freight or other charges; and

.2 the total of:

(a) the cost incurred in the performance of the Work terminated, including initial costs and preparatory expense allocatable thereto, but exclusive of any costs attributable to supplies or services paid or to be paid for under

Paragraph 14.4.2.1;

- (b) the cost of settling and paying claims arising out of the termination of Work under Subcontracts or orders, pursuant to Paragraph 14.5.1.5, which are properly chargeable to the terminated portion of the Work (exclusive of amounts paid or payable on account of completed items of equipment delivered or services furnished by Subcontractors or vendors prior to the effective date of the notice of termination), unless otherwise paid under Paragraph 14.2.1; and
- (c) the reasonable costs of settlement, including accounting, legal, clerical and all other expenses reasonably necessary for the preparation of settlement claims and supporting data with respect to the terminated portion of the Work and for the termination and settlement of Subcontracts thereunder, together with reasonable storage, transportation and other costs incurred in connection with the protection or disposition of property allocatable to the Contract.

- .3 Provided, however, that the County will not be liable for payments to subcontractors pursuant to Article 14.4.2.2.

14.4.3 In arriving at any amount due the Contractor pursuant to Paragraph 14.4, there shall be deducted the following:

- .1 all unliquidated advance or other payments on account theretofore made to the Contractor applicable to the terminated portion of the Contract;
- .2 any claim which the County may have against the Contractor;
- .3 such amount as the County determines to be necessary to protect the County against loss because of outstanding or potential liens or claims; and

14.4.4 The total sum to be paid to the Contractor under Paragraph 14.4 shall not exceed the Contract Sum reduced by the amount of payments otherwise made or to be made for Work not terminated and as otherwise permitted by the Contract. Except for normal spoilage, and except to the extent that the County shall have otherwise expressly assumed the risk of loss, there shall be excluded from the amounts payable to the Contractor, as provided in Subparagraph 14.4.2, the fair value, as determined by the County, of property which is destroyed, lost, stolen or damaged so as to become undeliverable to the County, or to a buyer pursuant to Subparagraph 14.5.1.7.

14.4.5 If the County terminates the whole or any part of the Work pursuant to Paragraph 14.3, the County may procure, upon such terms and in such manner as the County and/or Construction Program Manager may deem appropriate, supplies or services similar to those so terminated, and the Contractor shall be liable to the County for any excess costs for such similar supplies or services. The Contractor shall continue the performance of the Contract to the extent not terminated hereunder.

14.5 **GENERAL TERMINATION PROVISIONS**

14.5.1 After receipt of a notice of termination from the County, pursuant to Paragraph 14.2 or 14.3, and except as otherwise directed by the County, the Contractor shall:

- .1 stop Work under the Contract on the date and to the extent specified in the notice of termination;
- .2 place no further orders or subcontracts for materials, services or facilities, except as may be necessary for completion of such portion of the work under the Contract as is not terminated;
- .3 terminate all orders and subcontracts to the extent that they relate to the performance of Work terminated by the notice of termination;
- .4 at the option of the County, assign to the County in the manner, at the times and to the extent directed by the County, all of the rights in the contracts so terminated, in which case the County shall have the right to settle or pay any or all claims arising out of the termination of such orders and subcontracts;
- .5 settle all outstanding liabilities and all claims arising out of such termination or orders and subcontracts, with the approval or ratification of the County, to the extent required;
- .6 transfer title and deliver to the entity or entities designated by the County, in the manner, at the times and to the extent directed by the County, to the extent specifically produced or specifically acquired by the Contractor for the performance of the terminated Work, the following:
 - (a) the fabricated or unfabricated parts, Work in process, partially completed supplies and equipment, materials, parts, tools, dies, jigs and other fixtures, completed Work, supplies and other material produced as part of, or acquired in connection with the performance of the Work terminated by the notice of termination;
 - (b) the completed or partially completed plans, drawings, information, releases, manuals and other property related to the Work and which, if the Contract had been completed, would have been required to be furnished to the County;
- .7 complete performance of such part of the Work as shall not have been terminated by the notice of termination; and
- .8 take such action as may be necessary, or as the County may direct, for the protection and preservation of the property related to the Contract which is in the possession of the Contractor and in which the County has or may acquire an interest.

14.5.2 The Contractor shall, from the effective date of termination until the expiration of five years after final settlement under the Contract, preserve and make available to the County, at all reasonable times at the office of the Contractor, but without direct charge to the County, all the Contractor's books, records, documents and other evidence bearing on the costs and expenses of the Contractor under the Contract and relating to the Work terminated hereunder, or, to the extent approved by the County, photographs, micro-photographs or other authentic reproductions thereof.

14.7

Termination for Prohibition Against Contracting With Scrutinized Companies

(1) The Contractor certifies that it and its subcontractors are not on the Scrutinized Companies that Boycott Israel List. Pursuant to Section 287.135, F.S., the County may immediately terminate this Contract at its sole option if the Contractor or its subcontractors are found to have submitted a false certification; or if the Contractor, or its subcontractors are placed on the Scrutinized Companies that Boycott Israel List or is engaged in a boycott of Israel during the term of this Contract

(2) If this Contract is for more than one million dollars, the Contractor further certifies that it and its subcontractors are also not on the Scrutinized Companies with Activities in Sudan, Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or engaged with business operations in Cuba or Syria as identified in Section 287.135, F.S.

(3) Pursuant to Section 287.135, F.S., the County may immediately terminate this Contract at its sole option if the Contractor, its affiliates, or its subcontractors are found to have submitted a false certification, or if the Contractor, its affiliates, or its subcontractors are placed on the Scrutinized Companies that Boycott the Scrutinized Companies with Activities in Sudan List, or Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or engaged with business operations in Cuba or Syria during the term of the contract.

(4) The Contractor agrees to observe the above requirements for applicable subcontracts entered into for the performance of work under this contract.

(5) As provided in Subsection 287.135(8), F.S., if federal law ceases to authorize these contracting prohibitions, this section shall be come inoperative and unenforceable.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]

ATTACHMENT 2

SCOPE OF WORK

- Project is located at Space Coast Area Transit Cocoa Facility which is located at 401 S. Varr Ave, Cocoa FL, 32922.
- Project includes electrical work required for replacing existing 100 kW generator (with enclosure and fuel tank) and underground generator feeder.
- Project also includes structural work required for new generator equipment pad, new chain link fence, new sidewalk, and new bollards.
- Refer to Attachment C -Space Coast Area Transit Cocoa Generator Replacement Drawings.
 - Index of Drawings:
 - C-1 Cover Sheet
 - E-1 Electrical Legend
 - E-2 Electrical Notes
 - E-3 Electrical Demolition Plan
 - E-4 Electrical New Work Plan
 - E-5 Generator Enclosure Plan
 - E-6 Electrical One-Line Diagram- Demolition
 - E-7 Electrical One-Line Diagram- New Work
 - E-8 General Notes
 - E-9 Generator Enclosure Details
- Awarded contractor shall obtain all necessary permits required (City of Cocoa).
- It is expected that the complex will not be covered by the generator with back up-power for a period of two weeks or less while demolition, construction of concrete pad and installation of the new generator takes place.
- Awarded contractor shall make provisions to have complete power shutdowns (without backup) ONLY DURING AFTER HOURS. This down time will need to be scheduled and approved by the Owner & Construction Coordinator two (2) weeks in advance of the shutdown.
 - AFTER HOURS are considered as follows:
 - 11pm thru 4:30am on Monday, Tuesday, Wednesday, Thursday, and Friday evenings.
 - 11pm Saturdays thru 4:30am Monday
- Awarded contractor shall move the existing generator in its entirety and place it on the West end of the complex for Asset Management to coordinate as surplus accordingly.
- The project is desired to be completed by Hurricane Season (June 1st, 2022). However, it is understood that the lead times may affect the completion date. Contractors are being asked to provide a calendar date time frame from the date of Notice to Proceed, (including a 1-week time for A&E submittal approval) to Substantial Completion. Contractors shall select a Generator Manufacturer/ Distributor which has the least amount of lead time.